PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN
PRODUCT/SERVICE: TR 143A FIRST ARTICLE

SUMMAR

MATERIAL

			Variance (Actual - Budget)
Budget	112,590.00		
Accumulated Actual		386,555.79	
Received, not issued		1,088.98	
Open PO to be received		49,400.00	
To be committed		26,861.40	
Total	112,590.00	463,906.17	351,316.17
iolai	112,390.00	403,300.17	331,316.17

LABOR & OVERHEAD

		Budg	et			A	ctual			Variance (A	Actual - Budget)	
	Direct I	Labor			Direct	Labor			Direct	t Labor		
	#Hrs	Labor	OverHead	Total	#Hrs	Labor	OverHead	Total	#Hrs	Labor	OverHead	Total
99	0	0.00		0.00								
ACOUSTIC ENG	544	24,034.00		24,034.00								
ELECTRICAL ENG	32	1,866.00		1,866.00								
LABOR	0	0.00		0.00								
MATERIAL	0	0.00		0.00								
MACHINING	200	5,476.00		5,476.00								
MECHANICAL ENG	664	24,308.00		24,308.00								
OUTSIDE	0	0.00		0.00								
PRODUCTION ASSEMBLY	180	4,203.00		4,203.00								
PRODUCTION ENG	555	31,402.00		31,402.00								
PROD ENG TECH	531	17,012.00		17,012.00								
PROJECT ENG	184	11,960.00		11,960.00								
PROGRAM MANAGMENT	714	43,290.00		43,290.00								
QC MANAGMENT	140	5,796.00		5,796.00								
SALES	0	0.00		0.00								
Total	3,744	169,347.00	ı	169,347.00	2,099	296,341.02	1,023,071.59	1,319,412.61	-1,645	126,994.02	-1,023,071.59	1,150,065.61

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN
PRODUCT/SERVICE: TR 143A FIRST ARTICLE

DETAILS - MATERIAL

Received, Not Issued

					Purchase Order received, to	be Issued					Will be	charged to			Varian	ce
PART		<u>Description</u>	Number		Vendor Name	Quantity	Price	Extended P	L GL	Job	Suf Seq	Quantity	Unit Cost	Extended Cost	Price Ext	Variance
MS2467	4-27 1	SCREW, CAP	0065794	001	001220 HARDWARE SPECIALTY CO INC	20.00	9.10	182.00 R	M 11210	005229	FAD 995000	20.00	9.10	182.00	0.00	0.00
MS2467	4-24 1	SCREW, CAP	0065794	002	001220 HARDWARE SPECIALTY CO INC	15.00	6.70	100.50 R	M 11210	005229	FAD 995000	15.00	6.70	100.50	0.00	0.00
7146151	Α	RECEPTACLE TEST SPEC	0065367	002	001379 SEACON BRANTNER	1.00	620.00	620.00 R	M 11210	005229	FAD 995000	1.00	620.00	620.00	0.00	0.00
8192847	-002 -	SCREW, FLH SLOTTED, #10-24	^{1 X} 0065897	001	001220 HARDWARE SPECIALTY CO INC	592.00	0.32	186.48 R	M 11210	005229	FAD 995000	592.00	0.32	186.48	0.00	0.00
						Total		1,088.98						1,088.98		0.00

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN
PRODUCT/SERVICE: TR 143A FIRST ARTICLE

DETAILS - MATERIAL

Open PO to be received

				Open Purchase Order I	Balance				Will	be charged to	
PART	<u>Description</u>	Number	Line	Vendor Name	OpenQty	Price	Extension	PL	GL	Job Suf	Seq
5229TSF	5229 INDIRECT MATERIAL	0065313	001	001497 NTS TECHNICAL SYSTEMS	1.00	2,500.00	2,500.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	002	001497 NTS TECHNICAL SYSTEMS	1.00	600.00	600.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	003	001497 NTS TECHNICAL SYSTEMS	1.00	1,800.00	1,800.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	004	001497 NTS TECHNICAL SYSTEMS	1.00	1,200.00	1,200.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	005	001497 NTS TECHNICAL SYSTEMS	1.00	0.00	0.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	006	001497 NTS TECHNICAL SYSTEMS	2.00	2,000.00	4,000.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	007	001497 NTS TECHNICAL SYSTEMS	2.00	1,200.00	2,400.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	800	001497 NTS TECHNICAL SYSTEMS	1.00	28,000.00	28,000.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	009	001497 NTS TECHNICAL SYSTEMS	1.00	2,000.00	2,000.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	010	001497 NTS TECHNICAL SYSTEMS	1.00	2,200.00	2,200.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	011	001497 NTS TECHNICAL SYSTEMS	1.00	2,500.00	2,500.00	F7	43560	005229 TSF	995000
5229TSF	5229 INDIRECT MATERIAL	0065313	012	001497 NTS TECHNICAL SYSTEMS	1.00	1,000.00	1,000.00	F7	43560	005229 TSF	995000

Monday, October 16, 2017

PROJECT COST REPORT

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN
PRODUCT/SERVICE: TR 143A FIRST ARTICLE

5229TSF 5229 INDIRECT MATERIAL 0065313 013 001497 NTS TECHNICAL SYSTEMS 1.00 1,200.00 1,200.00 F7 43560 005229 TSF 995000

Total 49,400.00

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN
PRODUCT/SERVICE: TR 143A FIRST ARTICLE

DETAILS - MATERIAL

To be committed

PART		Description	Job	Suf	Seq	Units	Cost	Extension
7146148-201	-	FLUX	050720	000	000100	0.00	0.00	0.00
7146149-201	-	WIRE, HV, WHITE, 22AWG	050720	000	000200	464.40	0.00	0.00
7146182-201	-	SOLDER, BAR	050720	000	000300	0.00	0.00	0.00
7146148-201	-	FLUX	050722	000	000100	0.00	0.00	0.00
7146163-201	-	WIRE, STRANDED, TINNED	050722	000	000200	293.40	0.00	0.00
7146182-201	-	SOLDER, BAR	050722	000	000300	0.00	0.00	0.00
7146148-201	-	FLUX	050721	000	000100	0.00	0.00	0.00
7146182-201	-	SOLDER, BAR	050721	000	000200	0.00	0.00	0.00
7146149-202	-	WIRE, HV, BLACK, #22AWG	050721	000	000300	592.20	0.00	0.00
7146129-201	-	PRIMER	050725	000	000100	0.00	0.00	0.00
7146134-201	-	ADHESIVE	050725	000	000200	0.00	0.00	0.00
7146143-201	-	CONTACT ADHESIVE	050725	000	000300	0.00	0.00	0.00
7146144-201	-	SOLDER	050725	000	000400	0.00	0.00	0.00
7146145-201	-	SEALANT	050725	000	000500	0.00	0.00	0.00
7146156-001	-	CERAMIC	050725	000	000600	720.00	31.35	22,572.00
7146158-001	-	PISTON, FINISHED	050725	000	000700	180.00	9.93	1,787.40
7146160-001	Α	ELECTRODE	050725	000	00800	540.00	0.00	0.00
7146160-002	Α	ELECTRODE	050725	000	000900	360.00	0.00	0.00
7146161-001	-	STRESS BOLT, R-520	050725	000	001000	180.00	13.90	2,502.00
7146162-001	-	SPACER	050725	000	001100	360.00	0.00	0.00
7146166-201	-	COATING, HUMISEAL 1B31	050725	000	001200	0.00	0.00	0.00
7146169-201	-	THINNER	050725	000	001300	0.00	0.00	0.00
7146173-201	-	LOCKING COMPOUND	050725	000	001400	0.00	0.00	0.00
7146159-002	Α	TAIL	050725	000	001500	180.00	0.00	0.00
7146118-208	Α	PAD	050725	000	001600	180.00	0.00	0.00
7146195-201	-	SHOCK ISOLATION PAD	050855	000	000100	0.00	1,060.64	0.00
					,			

Total 26,861.40

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN
PRODUCT/SERVICE: TR 143A FIRST ARTICLE

ACTUAL LABOR & OVERHEAD

005229-DAT-0	000100										
	WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
	F7	49	8/7/2017	William H. Dexter	005229	DAT	000100	6.50	214.43	767.65	982.08
								-	214.43	767.65	982.08
005229-DAT-9	00000										
005229-DAT-	WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
	Woemer Bept	Emp Dept	·				•				
			12/16/2009	99999	005229	DAT	996000	0.00	4,601.60	13,389.94	17,991.54
									4,601.60	13,389.94	17,991.54
005229-DAT-9	998500										
	WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
	QUAL	47H	10/9/2017	Alex Perez	005229	DAT	998500	0.43	8.92	31.93	40.85
								-	8.92	31.93	40.85
005229-FAD-	000400										
005225-FAD-0	WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
	•	49S	3/22/2017			FAD	•				
	F7 F7	49S 47S	3/22/2017 3/28/2017	Joseph P. Donahue	005229 005229	FAD	000100 000100	2.50 2.00	145.67 62.53	521.49 223.85	667.16 286.38
		47S 47S		George M Ranson				4.00			286.38 572.77
	F7		3/30/2017	George M Ranson	005229	FAD	000100		125.06	447.71	
	F7	49S	9/1/2017	Joseph P. Donahue	005229	FAD	000100	2.00	116.53	417.17	533.70
									449.79	1,610.22	2,060.01
005229-FAD-9	996000										
	WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
			12/16/2009	99999	005229	FAD	996000	0.00	49,717.54	162,590.45	212,307.99
								-	49,717.54	162,590.45	212,307.99
005229-MGA	-000100										
303223-HIGA	WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
	F7	67	10/26/2016	Christopher R. Johnson	005229	MGA	000100	0.50	22.08	79.04	101.12
	F7	62	10/26/2016	John J. Aprea Jr.	005229	MGA	000100	0.50	18.30	65.51	83.81
C:\Users\bn	nguyen\Desktop\4	532_P						Page	6 of 35		

PROJECT NUMBER: 5229

F	7 4	98	10/26/2016	Joseph P. Donahue	005229	MGA	000100	0.50	28.28	101.24	129.52
F	7 6	2	10/27/2016	John J. Aprea Jr.	005229	MGA	000100	1.00	36.60	131.02	167.62
F	7 49	98	10/27/2016	Joseph P. Donahue	005229	MGA	000100	1.00	56.57	202.52	259.09
F	7 6	57	10/27/2016	Christopher R. Johnson	005229	MGA	000100	1.00	44.17	158.12	202.29
F	7 49	98	10/27/2016	Joseph P. Donahue	005229	MGA	000100	-1.00	-56.57	-202.52	-259.09
F	7 49	98	10/27/2016	Joseph P. Donahue	005229	MGA	000100	0.50	28.29	101.26	129.55
F	7 8	31	10/27/2016	William Feig	005229	MGA	000100	1.00	60.62	217.02	277.64
F	7 8	31	10/31/2016	William Feig	005229	MGA	000100	1.00	60.62	217.02	277.64
F	7 6	2	11/2/2016	John J. Aprea Jr.	005229	MGA	000100	1.00	36.60	131.02	167.62
F	7 6	57	11/11/2016	Christopher R. Johnson	005229	MGA	000100	1.00	44.17	158.12	202.29
F	7 8	31	11/11/2016	William Feig	005229	MGA	000100	0.75	45.47	162.77	208.24
F	7 8	31	11/11/2016	Donald P. Massa	005229	MGA	000100	1.00	196.20	702.39	898.59
F	7 6	2	11/15/2016	John J. Aprea Jr.	005229	MGA	000100	1.50	54.90	196.54	251.44
F	7 6	57	11/15/2016	Christopher R. Johnson	005229	MGA	000100	1.50	66.26	237.21	303.47
F	7 49	.9S	11/15/2016	Joseph P. Donahue	005229	MGA	000100	1.00	56.57	202.52	259.09
F	7 8	31	11/15/2016	William Feig	005229	MGA	000100	1.50	90.93	325.53	416.46
F	7 6	57	11/16/2016	Christopher R. Johnson	005229	MGA	000100	0.50	22.08	79.04	101.12
F	7 8	31	11/17/2016	William Feig	005229	MGA	000100	1.50	90.93	325.52	416.45
F	7 8	31	11/17/2016	William Feig	005229	MGA	000100	-1.50	-90.93	-325.52	-416.45
F	7 8	31	11/17/2016	William Feig	005229	MGA	000100	1.50	90.93	325.53	416.46
F	7 8	31	11/21/2016	William Feig	005229	MGA	000100	2.00	121.24	434.03	555.27
F	7 6	57	11/22/2016	Christopher R. Johnson	005229	MGA	000100	1.00	44.17	158.12	202.29
F	7 8	31	12/2/2016	William Feig	005229	MGA	000100	1.00	60.62	217.01	277.63
F	7 8	31	12/6/2016	William Feig	005229	MGA	000100	1.25	75.77	271.25	347.02
F	7 62	52	12/6/2016	John J. Aprea Jr.	005229	MGA	000100	1.50	54.90	196.54	251.44
F	7 4	.9S	12/6/2016	Joseph P. Donahue	005229	MGA	000100	2.00	113.14	405.04	518.18
F	7 6	57	12/6/2016	Christopher R. Johnson	005229	MGA	000100	1.50	66.26	237.21	303.47
F	7 8	31	12/9/2016	William Feig	005229	MGA	000100	1.00	60.62	217.01	277.63
F	7 4	.9S	12/20/2016	Joseph P. Donahue	005229	MGA	000100	1.00	56.57	202.52	259.09
F	7 6	52	12/21/2016	John J. Aprea Jr.	005229	MGA	000100	1.00	36.60	0.00	36.60
F	7 6	57	12/21/2016	Christopher R. Johnson	005229	MGA	000100	1.00	44.17	158.12	202.29
F	7 4	.9S	12/21/2016	Joseph P. Donahue	005229	MGA	000100	2.00	113.14	405.04	518.18
F	7 8	31	12/21/2016	William Feig	005229	MGA	000100	1.00	60.62	217.01	277.63
F	7 62	52	12/21/2016	John J. Aprea Jr.	005229	MGA	000100	-1.00	-36.60	0.00	-36.60
F	7 8	31	12/22/2016	William Feig	005229	MGA	000100	4.00	242.48	868.07	1,110.55
F	7 6	57	12/22/2016	Christopher R. Johnson	005229	MGA	000100	1.00	44.17	158.12	202.29
F	7 6	62	1/10/2017	John J. Aprea Jr.	005229	MGA	000100	0.50	18.84	67.44	86.28
F	7 6	52	1/11/2017	John J. Aprea Jr.	005229	MGA	000100	1.00	37.69	134.93	172.62

PROJECT NUMBER: 5229

F7	81	1/11/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	81	1/11/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	67	1/11/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	49S	1/11/2017	Joseph P. Donahue	005229	MGA	000100	1.50	87.40	312.89	400.29
F7	62	1/25/2017	John J. Aprea Jr.	005229	MGA	000100	1.00	37.69	134.93	172.62
F7	67	1/25/2017	Christopher R. Johnson	005229	MGA	000100	1.50	68.25	244.33	312.58
F7	81	1/25/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	49S	1/25/2017	Joseph P. Donahue	005229	MGA	000100	2.00	116.53	417.17	533.70
F7	49S	1/26/2017	Joseph P. Donahue	005229	MGA	000100	2.00	116.53	417.17	533.70
F7	81	1/26/2017	Donald P. Massa	005229	MGA	000100	1.50	294.31	1,053.62	1,347.93
F7	62	1/31/2017	John J. Aprea Jr.	005229	MGA	000100	2.00	75.39	269.89	345.28
F7	49S	1/31/2017	Joseph P. Donahue	005229	MGA	000100	5.00	291.34	1,042.99	1,334.33
F7	49S	2/1/2017	Joseph P. Donahue	005229	MGA	000100	3.50	203.94	730.10	934.04
F7	81	2/1/2017	Donald P. Massa	005229	MGA	000100	1.50	294.31	1,053.62	1,347.93
F7	81	2/1/2017	Donald P. Massa	005229	MGA	000100	-1.50	-294.31	-1,053.62	-1,347.93
F7	81	2/1/2017	Donald P. Massa	005229	MGA	000100	1.00	196.21	702.42	898.63
F7	62	2/2/2017	John J. Aprea Jr.	005229	MGA	000100	1.00	37.69	134.93	172.62
F7	49S	2/2/2017	Joseph P. Donahue	005229	MGA	000100	2.00	116.53	417.17	533.70
F7	81	2/2/2017	Donald P. Massa	005229	MGA	000100	1.00	196.20	702.39	898.59
F7	49S	2/3/2017	Joseph P. Donahue	005229	MGA	000100	1.00	58.26	208.57	266.83
F7	49S	2/6/2017	Joseph P. Donahue	005229	MGA	000100	1.00	58.26	208.57	266.83
F7	49S	2/7/2017	Joseph P. Donahue	005229	MGA	000100	1.00	58.26	208.57	266.83
F7	62	2/8/2017	John J. Aprea Jr.	005229	MGA	000100	0.50	18.84	67.44	86.28
F7	81	2/8/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	67	2/8/2017	Christopher R. Johnson	005229	MGA	000100	2.00	91.00	325.78	416.78
F7	49S	2/8/2017	Joseph P. Donahue	005229	MGA	000100	3.00	174.80	625.78	800.58
F7	49S	2/9/2017	Joseph P. Donahue	005229	MGA	000100	1.00	58.26	208.57	266.83
F7	62	2/15/2017	John J. Aprea Jr.	005229	MGA	000100	0.50	18.84	67.44	86.28
F7	67	2/15/2017	Christopher R. Johnson	005229	MGA	000100	2.00	91.00	325.78	416.78
F7	49S	2/15/2017	Joseph P. Donahue	005229	MGA	000100	3.00	174.80	625.78	800.58
F7	67	2/16/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	81	2/17/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	62	2/22/2017	John J. Aprea Jr.	005229	MGA	000100	0.50	18.84	67.44	86.28
F7	67	2/22/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	81	2/24/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	62	3/1/2017	John J. Aprea Jr.	005229	MGA	000100	1.00	37.69	134.93	172.62
F7	67	3/1/2017	Christopher R. Johnson	005229	MGA	000100	2.00	91.00	325.78	416.78
F7	81	3/3/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20

PROJECT NUMBER: 5229

MOLITATION.										
F7	67	3/3/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	62	3/6/2017	John J. Aprea Jr.	005229	MGA	000100	1.00	37.69	134.93	172.62
F7	67	3/6/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	81	3/6/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	62	3/8/2017	John J. Aprea Jr.	005229	MGA	000100	5.50	207.34	742.27	949.61
F7	67	3/8/2017	Christopher R. Johnson	005229	MGA	000100	8.50	386.77	1,384.63	1,771.40
F7	62	3/8/2017	John J. Aprea Jr.	005229	MGA	000100	-5.50	-207.34	-742.27	-949.61
F7	67	3/8/2017	Christopher R. Johnson	005229	MGA	000100	-8.50	-386.77	-1,384.63	-1,771.40
F7	67	3/8/2017	Christopher R. Johnson	005229	MGA	000100	8.00	364.02	1,303.20	1,667.22
F7	67	3/22/2017	Christopher R. Johnson	005229	MGA	000100	2.00	91.00	325.78	416.78
F7	81	3/22/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	67	3/28/2017	Christopher R. Johnson	005229	MGA	000100	2.50	113.75	407.22	520.97
F7	67	3/29/2017	Christopher R. Johnson	005229	MGA	000100	2.00	91.00	325.78	416.78
F7	81	4/4/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	81	4/5/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	81	4/19/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	67	4/19/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	81	4/20/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	67	5/3/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	46	5/4/2017	David Roderick	005229	MGA	000100	1.00	45.47	162.78	208.25
F7	81	5/8/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	81	5/9/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	67	5/17/2017	Christopher R. Johnson	005229	MGA	000100	2.00	91.00	325.78	416.78
F7	81	5/17/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	81	5/18/2017	Donald P. Massa	005229	MGA	000100	1.00	196.20	702.39	898.59
F7	81	5/19/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	67	5/19/2017	Christopher R. Johnson	005229	MGA	000100	1.50	68.25	244.33	312.58
F7	49S	5/19/2017	Joseph P. Donahue	005229	MGA	000100	1.00	58.26	208.57	266.83
F7	81	5/22/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	67	5/22/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	67	5/23/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	81	5/31/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	67	6/1/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	81	6/6/2017	William Feig	005229	MGA	000100	2.00	124.99	447.46	572.45
F7	81	6/28/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	81	6/28/2017	Donald P. Massa	005229	MGA	000100	1.00	196.20	702.39	898.59
F7	81	7/5/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	81	7/5/2017	William Feig	005229	MGA	000100	-1.50	-93.74	-335.58	-429.32

PROJECT NUMBER: 5229

CI/SERVICE.	11(140/	ATTIOTAINTOLL								
F7	81	7/5/2017	William Feig	005229	MGA	000100	1.50	93.75	335.60	429.35
F7	81	7/6/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	81	7/6/2017	William Feig	005229	MGA	000100	-1.50	-93.74	-335.58	-429.32
F7	81	7/6/2017	William Feig	005229	MGA	000100	1.50	93.75	335.60	429.35
F7	67	7/12/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	81	7/12/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	81	7/13/2017	Donald P. Massa	005229	MGA	000100	1.50	294.31	1,053.62	1,347.93
F7	81	7/13/2017	Donald P. Massa	005229	MGA	000100	-1.50	-294.31	-1,053.62	-1,347.93
F7	81	7/13/2017	Donald P. Massa	005229	MGA	000100	1.00	196.21	702.42	898.63
F7	67	7/18/2017	Christopher R. Johnson	005229	MGA	000100	3.00	136.50	488.67	625.17
F7	81	7/18/2017	William Feig	005229	MGA	000100	1.00	62.49	0.00	62.49
F7	81	7/18/2017	William Feig	005229	MGA	000100	-1.00	-62.49	0.00	-62.49
F7	81	7/18/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	81	7/18/2017	William Feig	005229	MGA	000100	-1.00	-62.49	-223.71	-286.20
F7	81	7/18/2017	William Feig	005229	MGA	000100	1.00	62.50	223.73	286.23
F7	67	7/19/2017	Christopher R. Johnson	005229	MGA	000100	1.50	68.25	244.33	312.58
F7	67	7/20/2017	Christopher R. Johnson	005229	MGA	000100	3.50	159.26	570.15	729.41
F7	67	7/20/2017	Christopher R. Johnson	005229	MGA	000100	-3.50	-159.26	-570.15	-729.41
F7	67	7/20/2017	Christopher R. Johnson	005229	MGA	000100	3.00	136.51	488.70	625.21
F7	67	7/24/2017	Christopher R. Johnson	005229	MGA	000100	3.00	136.50	488.67	625.17
F7	81	7/26/2017	William Feig	005229	MGA	000100	3.00	187.49	671.21	858.70
F7	67	7/26/2017	Christopher R. Johnson	005229	MGA	000100	3.00	136.50	488.67	625.17
F7	67	7/31/2017	Christopher R. Johnson	005229	MGA	000100	8.50	386.77	1,384.63	1,771.40
F7	67	7/31/2017	Christopher R. Johnson	005229	MGA	000100	-8.50	-386.77	-1,384.63	-1,771.40
F7	67	7/31/2017	Christopher R. Johnson	005229	MGA	000100	8.00	364.02	1,303.20	1,667.22
F7	67	8/1/2017	Christopher R. Johnson	005229	MGA	000100	2.00	91.00	325.78	416.78
F7	81	8/2/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	67	8/3/2017	Christopher R. Johnson	005229	MGA	000100	8.50	386.77	1,384.63	1,771.40
F7	81	8/3/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	67	8/3/2017	Christopher R. Johnson	005229	MGA	000100	-8.50	-386.77	-1,384.63	-1,771.40
F7	67	8/3/2017	Christopher R. Johnson	005229	MGA	000100	8.00	364.02	1,303.20	1,667.22
F7	67	8/4/2017	Christopher R. Johnson	005229	MGA	000100	8.50	386.77	1,384.63	1,771.40
F7	81	8/4/2017	William Feig	005229	MGA	000100	3.00	187.49	671.21	858.70
F7	67	8/4/2017	Christopher R. Johnson	005229	MGA	000100	-8.50	-386.77	-1,384.63	-1,771.40
F7	67	8/4/2017	Christopher R. Johnson	005229	MGA	000100	8.00	364.02	1,303.20	1,667.22
F7	67	8/7/2017	Christopher R. Johnson	005229	MGA	000100	4.00	182.01	651.59	833.60
F7	67	8/8/2017	Christopher R. Johnson	005229	MGA	000100	8.50	386.77	1,384.63	1,771.40
F7	67	8/8/2017	Christopher R. Johnson	005229	MGA	000100	-8.50	-386.77	-1,384.63	-1,771.40

PROJECT NUMBER: 5229

MOLITATION.		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,								
F7	67	8/8/2017	Christopher R. Johnson	005229	MGA	000100	8.00	364.02	1,303.20	1,667.22
F7	81	8/8/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	67	8/9/2017	Christopher R. Johnson	005229	MGA	000100	8.50	386.77	1,384.63	1,771.40
F7	81	8/9/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	81	8/9/2017	William Feig	005229	MGA	000100	4.00	249.98	894.92	1,144.90
F7	67	8/9/2017	Christopher R. Johnson	005229	MGA	000100	-8.50	-386.77	-1,384.63	-1,771.40
F7	67	8/9/2017	Christopher R. Johnson	005229	MGA	000100	8.00	364.02	1,303.20	1,667.22
F7	81	8/9/2017	William Feig	005229	MGA	000100	-1.00	-62.49	-223.71	-286.20
F7	81	8/9/2017	William Feig	005229	MGA	000100	1.00	62.50	223.73	286.23
F7	67	8/10/2017	Christopher R. Johnson	005229	MGA	000100	5.50	250.26	895.93	1,146.19
F7	81	8/10/2017	William Feig	005229	MGA	000100	2.00	124.99	447.46	572.45
F7	67	8/10/2017	Christopher R. Johnson	005229	MGA	000100	-5.50	-250.26	-895.93	-1,146.19
F7	67	8/10/2017	Christopher R. Johnson	005229	MGA	000100	5.00	227.52	814.50	1,042.02
F7	67	8/11/2017	Christopher R. Johnson	005229	MGA	000100	8.50	386.77	1,384.63	1,771.40
F7	81	8/11/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	67	8/11/2017	Christopher R. Johnson	005229	MGA	000100	-8.50	-386.77	-1,384.63	-1,771.40
F7	67	8/11/2017	Christopher R. Johnson	005229	MGA	000100	8.00	364.02	1,303.20	1,667.22
F7	67	8/14/2017	Christopher R. Johnson	005229	MGA	000100	4.00	182.01	651.59	833.60
F7	81	8/14/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	67	8/15/2017	Christopher R. Johnson	005229	MGA	000100	6.00	273.01	977.37	1,250.38
F7	67	8/15/2017	Christopher R. Johnson	005229	MGA	000100	-6.00	-273.01	-977.37	-1,250.38
F7	67	8/15/2017	Christopher R. Johnson	005229	MGA	000100	5.50	250.27	895.95	1,146.22
F7	81	8/15/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	67	8/16/2017	Christopher R. Johnson	005229	MGA	000100	4.00	182.01	651.59	833.60
F7	81	8/16/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	81	8/16/2017	Donald P. Massa	005229	MGA	000100	1.00	196.20	702.39	898.59
F7	67	8/17/2017	Christopher R. Johnson	005229	MGA	000100	2.00	91.00	325.78	416.78
F7	81	8/17/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	81	8/18/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	81	8/18/2017	Donald P. Massa	005229	MGA	000100	1.00	196.20	702.39	898.59
F7	67	8/21/2017	Christopher R. Johnson	005229	MGA	000100	3.00	136.50	488.67	625.17
F7	67	8/22/2017	Christopher R. Johnson	005229	MGA	000100	1.00	45.50	162.89	208.39
F7	81	8/23/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	67	8/23/2017	Christopher R. Johnson	005229	MGA	000100	2.50	113.75	407.22	520.97
F7	81	8/23/2017	Donald P. Massa	005229	MGA	000100	1.00	196.20	702.39	898.59
F7	67	8/24/2017	Christopher R. Johnson	005229	MGA	000100	3.00	136.50	488.67	625.17
F7	81	8/24/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
F7	81	8/24/2017	Donald P. Massa	005229	MGA	000100	1.50	294.31	1,053.62	1,347.93

PROJECT NUMBER: 5229

LOCKHEED MARTIN CUSTOMER:

PRODUCT/SERVICE: TR 143A FIRST ARTICLE

F7	67	8/25/2017	Christopher R. Johnson	005229	MGA	000100	2.50	113.75	407.22	520.97
F7	67	8/30/2017	Christopher R. Johnson	005229	MGA	000100	2.00	91.00	325.78	416.78
F7	81	8/30/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	67	8/31/2017	Christopher R. Johnson	005229	MGA	000100	2.00	91.00	325.78	416.78
F7	67	9/1/2017	Christopher R. Johnson	005229	MGA	000100	2.00	96.15	344.21	440.36
F7	67	9/4/2017	Christopher R. Johnson	005229	MGA	000100	4.00	192.30	688.43	880.73
F7	67	9/4/2017	Christopher R. Johnson	005229	MGA	000100	-4.00	-192.30	-688.43	-880.73
F7	67	9/5/2017	Christopher R. Johnson	005229	MGA	000100	8.50	408.63	1,462.89	1,871.52
F7	81	9/5/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	67	9/5/2017	Christopher R. Johnson	005229	MGA	000100	-8.50	-408.63	-1,462.89	-1,871.52
F7	67	9/5/2017	Christopher R. Johnson	005229	MGA	000100	8.00	384.60	1,376.80	1,761.40
F7	67	9/6/2017	Christopher R. Johnson	005229	MGA	000100	8.50	408.63	1,462.89	1,871.52
F7	81	9/6/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	67	9/7/2017	Christopher R. Johnson	005229	MGA	000100	8.50	408.63	1,462.89	1,871.52
F7	67	9/8/2017	Christopher R. Johnson	005229	MGA	000100	8.50	408.63	1,462.89	1,871.52
F7	81	9/8/2017	William Feig	005229	MGA	000100	1.00	62.49	223.71	286.20
F7	49S	9/11/2017	Joseph P. Donahue	005229	MGA	000100	1.00	58.26	208.57	266.83
F7	81	9/13/2017	William Feig	005229	MGA	000100	0.50	31.24	111.83	143.07
F7	81	9/20/2017	William Feig	005229	MGA	000100	0.25	15.62	55.91	71.53
F7	81	9/27/2017	William Feig	005229	MGA	000100	0.25	15.62	55.91	71.53
F7	81	9/28/2017	William Feig	005229	MGA	000100	2.00	124.99	447.46	572.45
F7	81	9/28/2017	William Feig	005229	MGA	000100	-2.00	-124.99	-447.46	-572.45
F7	81	9/28/2017	William Feig	005229	MGA	000100	2.00	124.99	447.46	572.45
F7	67	10/4/2017	Christopher R. Johnson	005229	MGA	000100	1.00	48.07	172.09	220.16
F7	81	10/4/2017	William Feig	005229	MGA	000100	0.25	15.62	55.91	71.53
F7	81	10/5/2017	William Feig	005229	MGA	000100	1.50	93.74	335.58	429.32
							-	18,185.62	65,103.64	83,289.26

005229-MGA-996000

WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
		12/16/2009	99999	005229	MGA	996000	0.00	34,683.07	112,051.64	146,734.71
MGTE	81	10/4/2016	William Feig	005229	MGA	996000	2.50	151.55	542.54	694.09
ADM	81	10/18/2016	William Feig	005229	MGA	996000	2.50	151.55	542.54	694.09
ADM	81	10/18/2016	William Feig	005229	MGA	996000	-2.50	-151.55	-542.54	-694.09
ADM	81	10/18/2016	William Feig	005229	MGA	996000	2.50	151.56	542.55	694.11
ADM	81	10/19/2016	William Feig	005229	MGA	996000	0.50	30.31	108.50	138.81
ADM	81	10/20/2016	William Feig	005229	MGA	996000	2.50	151.55	542.54	694.09
ADM	81	10/20/2016	William Feig	005229	MGA	996000	1.00	60.62	217.01	277.63

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN
PRODUCT/SERVICE: TR 143A FIRST ARTICLE

								35,500.64	114,978.42	150,479.06
ADM	81	11/15/2016	William Feig	005229	MGA	996000	-1.50	-90.93	-325.52	-416.45
ADM	81	11/15/2016	William Feig	005229	MGA	996000	1.50	90.93	325.52	416.45
ADM	81	11/11/2016	William Feig	005229	MGA	996000	-0.75	-45.46	-162.74	-208.20
ADM	81	11/11/2016	William Feig	005229	MGA	996000	0.75	45.46	162.74	208.20
ADM	81	11/3/2016	William Feig	005229	MGA	996000	1.00	60.62	217.01	277.63
ADM	81	10/31/2016	William Feig	005229	MGA	996000	-1.00	-60.62	-217.01	-277.63
ADM	81	10/31/2016	William Feig	005229	MGA	996000	1.00	60.62	217.01	277.63
ADM	81	10/27/2016	Donald P. Massa	005229	MGA	996000	1.00	196.20	702.39	898.59
ADM	81	10/27/2016	William Feig	005229	MGA	996000	-1.00	-60.62	-217.01	-277.63
ADM	81	10/27/2016	William Feig	005229	MGA	996000	1.00	60.62	217.01	277.63
ADM	81	10/26/2016	William Feig	005229	MGA	996000	0.25	15.15	54.23	69.38
ADM	81	10/20/2016	William Feig	005229	MGA	996000	2.50	151.56	542.55	694.11
ADM	81	10/20/2016	William Feig	005229	MGA	996000	-2.50	-151.55	-542.54	-694.09

005229-RDN-000100

WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
F7	49	8/22/2010	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	62	11/3/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	219.60	786.16	1,005.76
F7	62	11/3/2016	John J. Aprea Jr.	005229	RDN	000100	-6.00	-219.60	-786.16	-1,005.76
F7	62	11/3/2016	John J. Aprea Jr.	005229	RDN	000100	5.50	201.31	720.67	921.98
F7	62	11/4/2016	John J. Aprea Jr.	005229	RDN	000100	4.50	164.70	589.62	754.32
F7	62	11/7/2016	John J. Aprea Jr.	005229	RDN	000100	2.00	73.20	262.05	335.25
F7	62	11/7/2016	John J. Aprea Jr.	005229	RDN	000100	-2.00	-73.20	-262.05	-335.25
F7	62	11/7/2016	John J. Aprea Jr.	005229	RDN	000100	1.50	54.90	196.55	251.45
F7	62	11/8/2016	John J. Aprea Jr.	005229	RDN	000100	5.00	183.00	655.14	838.14
F7	62	11/8/2016	John J. Aprea Jr.	005229	RDN	000100	-5.00	-183.00	-655.14	-838.14
F7	62	11/8/2016	John J. Aprea Jr.	005229	RDN	000100	4.50	164.70	589.64	754.34
F7	62	11/9/2016	John J. Aprea Jr.	005229	RDN	000100	7.50	274.50	982.71	1,257.21
F7	62	11/9/2016	John J. Aprea Jr.	005229	RDN	000100	-7.50	-274.50	-982.71	-1,257.21
F7	62	11/9/2016	John J. Aprea Jr.	005229	RDN	000100	7.00	256.21	917.21	1,173.42
F7	62	11/10/2016	John J. Aprea Jr.	005229	RDN	000100	6.50	237.90	851.68	1,089.58
F7	62	11/11/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	219.60	786.16	1,005.76
F7	62	11/11/2016	John J. Aprea Jr.	005229	RDN	000100	-6.00	-219.60	-786.16	-1,005.76
F7	62	11/11/2016	John J. Aprea Jr.	005229	RDN	000100	5.50	201.31	720.67	921.98
F7	62	11/14/2016	John J. Aprea Jr.	005229	RDN	000100	6.50	237.90	851.68	1,089.58
F7	62	11/14/2016	John J. Aprea Jr.	005229	RDN	000100	-6.50	-237.90	-851.68	-1,089.58
F7	62	11/14/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	219.61	786.18	1,005.79

PROJECT NUMBER: 5229

JI/SERVICE.	110 140/	THOT ANTICLE								
F7	62	11/15/2016	John J. Aprea Jr.	005229	RDN	000100	5.00	183.00	655.14	838.14
F7	64	11/15/2016	Algis E. Karosas	005229	RDN	000100	2.00	116.63	417.53	534.16
F7	62	11/15/2016	John J. Aprea Jr.	005229	RDN	000100	-5.00	-183.00	-655.14	-838.14
F7	62	11/15/2016	John J. Aprea Jr.	005229	RDN	000100	4.50	164.70	589.64	754.34
F7	67	11/16/2016	Christopher R. Johnson	005229	RDN	000100	0.50	22.08	79.04	101.12
F7	81	11/16/2016	William Feig	005229	RDN	000100	0.50	30.31	108.50	138.81
F7	49S	11/16/2016	Joseph P. Donahue	005229	RDN	000100	0.50	28.28	101.24	129.52
F7	62	11/16/2016	John J. Aprea Jr.	005229	RDN	000100	8.50	311.10	1,113.73	1,424.83
F7	62	11/16/2016	John J. Aprea Jr.	005229	RDN	000100	-8.50	-311.10	-1,113.73	-1,424.83
F7	62	11/16/2016	John J. Aprea Jr.	005229	RDN	000100	8.00	25,378.00	90,853.20	116,231.20
F7	62	11/16/2016	John J. Aprea Jr.	005229	RDN	000100	-8.00	-25,378.00	-90,853.20	-116,231.20
F7	62	11/16/2016	John J. Aprea Jr.	005229	RDN	000100	8.00	292.81	1,048.24	1,341.05
F7	47S	11/17/2016	Scott G. Brundige	005229	RDN	000100	1.00	41.39	148.17	189.56
F7	62	11/17/2016	John J. Aprea Jr.	005229	RDN	000100	6.50	237.90	851.68	1,089.58
F7	49S	11/17/2016	Joseph P. Donahue	005229	RDN	000100	1.00	56.57	202.52	259.09
F7	62	11/17/2016	John J. Aprea Jr.	005229	RDN	000100	-6.50	-237.90	-851.68	-1,089.58
F7	62	11/17/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	219.61	786.18	1,005.79
F7	62	11/18/2016	John J. Aprea Jr.	005229	RDN	000100	4.50	164.70	589.62	754.32
F7	62	11/18/2016	John J. Aprea Jr.	005229	RDN	000100	-4.50	-164.70	-589.62	-754.32
F7	62	11/18/2016	John J. Aprea Jr.	005229	RDN	000100	4.00	12,689.00	45,426.60	58,115.60
F7	62	11/18/2016	John J. Aprea Jr.	005229	RDN	000100	-4.00	-12,689.00	-45,426.60	-58,115.60
F7	62	11/18/2016	John J. Aprea Jr.	005229	RDN	000100	4.00	146.40	524.12	670.52
F7	62	11/21/2016	John J. Aprea Jr.	005229	RDN	000100	6.50	237.90	851.68	1,089.58
F7	62	11/21/2016	John J. Aprea Jr.	005229	RDN	000100	-6.50	-237.90	-851.68	-1,089.58
F7	62	11/21/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	19,033.50	68,139.90	87,173.40
F7	62	11/21/2016	John J. Aprea Jr.	005229	RDN	000100	-6.00	-19,033.50	-68,139.90	-87,173.40
F7	62	11/21/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	219.61	786.18	1,005.79
F7	498	11/22/2016	Joseph P. Donahue	005229	RDN	000100	2.00	113.14	405.04	518.18
F7	81	11/22/2016	William Feig	005229	RDN	000100	1.00	60.62	217.01	277.63
F7	62	11/22/2016	John J. Aprea Jr.	005229	RDN	000100	6.50	237.90	851.68	1,089.58
F7	62	11/22/2016	John J. Aprea Jr.	005229	RDN	000100	-6.50	-237.90	-851.68	-1,089.58
F7	62	11/22/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	19,033.50	68,139.90	87,173.40
F7	81	11/22/2016	William Feig	005229	RDN	000100	-1.00	-60.62	-217.01	-277.63
F7	81	11/22/2016	William Feig	005229	RDN	000100	1.00	5,254.17	18,809.92	24,064.09
F7	62	11/22/2016	John J. Aprea Jr.	005229	RDN	000100	-6.00	-19,033.50	-68,139.90	-87,173.40
F7	62	11/22/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	219.61	786.18	1,005.79
F7	81	11/22/2016	William Feig	005229	RDN	000100	-1.00	-5,254.17	-18,809.92	-24,064.09
F7	81	11/22/2016	William Feig	005229	RDN	000100	1.00	60.62	217.02	277.64

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN

PRODUCT/SERVICE: TR 143A FIRST ARTICLE

F7	49S	11/23/2016	Joseph P. Donahue	005229	RDN	000100	1.00	56.57	202.52	259.09
F7	62	11/23/2016	John J. Aprea Jr.	005229	RDN	000100	1.00	36.60	131.02	167.62
F7	49S	11/23/2016	Joseph P. Donahue	005229	RDN	000100	-1.00	-56.57	-202.52	-259.09
F7	49S	11/23/2016	Joseph P. Donahue	005229	RDN	000100	0.50	28.29	101.26	129.55
F7	62	11/28/2016	John J. Aprea Jr.	005229	RDN	000100	8.50	311.10	1,113.73	1,424.83
F7	62	11/28/2016	John J. Aprea Jr.	005229	RDN	000100	-8.50	-311.10	-1,113.73	-1,424.83
F7	62	11/28/2016	John J. Aprea Jr.	005229	RDN	000100	8.00	292.81	1,048.24	1,341.05
F7	62	11/29/2016	John J. Aprea Jr.	005229	RDN	000100	8.00	292.80	1,048.22	1,341.02
F7	49S	11/29/2016	Joseph P. Donahue	005229	RDN	000100	1.50	84.85	303.76	388.61
F7	62	11/29/2016	John J. Aprea Jr.	005229	RDN	000100	-8.00	-292.80	-1,048.22	-1,341.02
F7	62	11/29/2016	John J. Aprea Jr.	005229	RDN	000100	7.50	274.51	982.73	1,257.24
F7	62	11/30/2016	John J. Aprea Jr.	005229	RDN	000100	4.50	164.70	589.62	754.32
F7	81	11/30/2016	William Feig	005229	RDN	000100	0.50	30.31	108.50	138.81
F7	49S	11/30/2016	Joseph P. Donahue	005229	RDN	000100	2.00	113.14	405.04	518.18
F7	62	11/30/2016	John J. Aprea Jr.	005229	RDN	000100	-4.50	-164.70	-589.62	-754.32
F7	62	11/30/2016	John J. Aprea Jr.	005229	RDN	000100	4.00	146.40	524.12	670.52
F7	62	12/1/2016	John J. Aprea Jr.	005229	RDN	000100	2.50	91.50	327.57	419.07
F7	49S	12/7/2016	Joseph P. Donahue	005229	RDN	000100	1.00	56.57	0.00	56.57
F7	49S	12/7/2016	Joseph P. Donahue	005229	RDN	000100	2.00	113.14	405.04	518.18
F7	49S	12/7/2016	Joseph P. Donahue	005229	RDN	000100	-2.00	-113.14	-405.04	-518.18
F7	49S	12/7/2016	Joseph P. Donahue	005229	RDN	000100	2.00	113.14	405.04	518.18
F7	49S	12/7/2016	Joseph P. Donahue	005229	RDN	000100	-2.00	-113.14	-405.04	-518.18
F7	49S	12/7/2016	Joseph P. Donahue	005229	RDN	000100	1.50	84.86	303.78	388.64
F7	49S	12/7/2016	Joseph P. Donahue	005229	RDN	000100	-1.00	-56.57	0.00	-56.57
F7	49S	12/12/2016	Joseph P. Donahue	005229	RDN	000100	1.00	56.57	202.52	259.09
F7	49S	12/12/2016	Joseph P. Donahue	005229	RDN	000100	-1.00	-56.57	-202.52	-259.09
F7	49S	12/12/2016	Joseph P. Donahue	005229	RDN	000100	0.50	28.29	101.26	129.55
F7	49S	12/12/2016	Joseph P. Donahue	005229	RDN	000100	-0.50	-28.29	-101.26	-129.55
F7	49S	12/12/2016	Joseph P. Donahue	005229	RDN	000100	1.00	56.57	202.52	259.09
F7	49S	12/13/2016	Joseph P. Donahue	005229	RDN	000100	1.00	56.57	202.52	259.09
F7	62	12/14/2016	John J. Aprea Jr.	005229	RDN	000100	7.50	274.50	982.71	1,257.21
F7	49S	12/14/2016	Joseph P. Donahue	005229	RDN	000100	1.00	56.57	202.52	259.09
F7	62	12/14/2016	John J. Aprea Jr.	005229	RDN	000100	-7.50	-274.50	-982.71	-1,257.21
F7	62	12/14/2016	John J. Aprea Jr.	005229	RDN	000100	7.00	256.21	917.21	1,173.42
F7	62	12/15/2016	John J. Aprea Jr.	005229	RDN	000100	6.50	237.90	851.68	1,089.58
F7	49S	12/15/2016	Joseph P. Donahue	005229	RDN	000100	1.00	56.57	202.52	259.09
F7	62	12/15/2016	John J. Aprea Jr.	005229	RDN	000100	-6.50	-237.90	-851.68	-1,089.58
F7	62	12/15/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	219.61	786.18	1,005.79

PROJECT NUMBER: 5229

PRODUCT/SERVICE:	TR 143A	FIRST ARTICLE

F7	62	12/16/2016	John J. Aprea Jr.	005229	RDN	000100	6.50	237.90	851.68	1,089.58
F7	49S	12/16/2016	Joseph P. Donahue	005229	RDN	000100	1.00	56.57	202.52	259.09
F7	62	12/16/2016	John J. Aprea Jr.	005229	RDN	000100	-6.50	-237.90	-851.68	-1,089.58
F7	62	12/16/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	219.61	786.18	1,005.79
F7	62	12/19/2016	John J. Aprea Jr.	005229	RDN	000100	5.50	201.30	720.65	921.95
F7	49S	12/19/2016	Joseph P. Donahue	005229	RDN	000100	1.00	56.57	202.52	259.09
F7	62	12/19/2016	John J. Aprea Jr.	005229	RDN	000100	-5.50	-201.30	-720.65	-921.95
F7	62	12/19/2016	John J. Aprea Jr.	005229	RDN	000100	5.00	183.01	655.15	838.16
F7	62	12/20/2016	John J. Aprea Jr.	005229	RDN	000100	4.50	164.70	589.62	754.32
F7	62	12/20/2016	John J. Aprea Jr.	005229	RDN	000100	-4.50	-164.70	-589.62	-754.32
F7	62	12/20/2016	John J. Aprea Jr.	005229	RDN	000100	4.00	146.40	524.12	670.52
F7	81	12/21/2016	William Feig	005229	RDN	000100	1.50	90.93	325.52	416.45
F7	62	12/21/2016	John J. Aprea Jr.	005229	RDN	000100	6.00	219.60	786.16	1,005.76
F7	49S	12/22/2016	Joseph P. Donahue	005229	RDN	000100	2.50	141.43	506.31	647.74
F7	62	1/3/2017	John J. Aprea Jr.	005229	RDN	000100	3.00	113.09	404.86	517.95
F7	49S	1/3/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	81	1/3/2017	William Feig	005229	RDN	000100	0.50	31.24	111.83	143.07
F7	49S	1/4/2017	Joseph P. Donahue	005229	RDN	000100	0.50	29.13	104.28	133.41
F7	49S	1/4/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49S	1/5/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	62	1/6/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	49S	1/6/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	62	1/6/2017	John J. Aprea Jr.	005229	RDN	000100	-6.50	-245.04	-877.24	-1,122.28
F7	62	1/6/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	49S	1/9/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49S	1/10/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	62	1/11/2017	John J. Aprea Jr.	005229	RDN	000100	5.50	207.34	742.27	949.61
F7	62	1/11/2017	John J. Aprea Jr.	005229	RDN	000100	-5.50	-207.34	-742.27	-949.61
F7	62	1/11/2017	John J. Aprea Jr.	005229	RDN	000100	5.00	188.50	674.80	863.30
F7	62	1/12/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	49S	1/12/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	62	1/12/2017	John J. Aprea Jr.	005229	RDN	000100	-6.50	-245.04	-877.24	-1,122.28
F7	62	1/12/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	62	1/13/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	49S	1/13/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	62	1/13/2017	John J. Aprea Jr.	005229	RDN	000100	-6.50	-245.04	-877.24	-1,122.28
F7	62	1/13/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	64	1/16/2017	Algis E. Karosas	005229	RDN	000100	8.00	479.36	1,716.10	2,195.46

PROJECT NUMBER: 5229

F7	62	1/16/2017	John J. Aprea Jr.	005229	RDN	000100	7.50	282.74	1,012.20	1,294.94
F7	498	1/16/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	62	1/16/2017	John J. Aprea Jr.	005229	RDN	000100	-7.50	-282.74	-1,012.20	-1,294.94
F7	62	1/16/2017	John J. Aprea Jr.	005229	RDN	000100	7.00	263.89	944.72	1,208.61
F7	64	1/16/2017	Algis E. Karosas	005229	RDN	000100	-8.00	-479.36	-1,716.10	-2,195.46
F7	64	1/16/2017	Algis E. Karosas	005229	RDN	000100	9.00	539.28	1,930.59	2,469.87
F7	62	1/17/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	498	1/17/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	62	1/17/2017	John J. Aprea Jr.	005229	RDN	000100	-6.50	-245.04	-877.24	-1,122.28
F7	62	1/17/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	81	1/18/2017	William Feig	005229	RDN	000100	0.75	46.87	167.79	214.66
F7	62	1/18/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	498	1/18/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	62	1/18/2017	John J. Aprea Jr.	005229	RDN	000100	-6.50	-245.04	-877.24	-1,122.28
F7	62	1/18/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	498	1/19/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	62	1/20/2017	John J. Aprea Jr.	005229	RDN	000100	5.50	207.34	742.27	949.61
F7	498	1/20/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	62	1/20/2017	John J. Aprea Jr.	005229	RDN	000100	-5.50	-207.34	-742.27	-949.61
F7	62	1/20/2017	John J. Aprea Jr.	005229	RDN	000100	5.00	188.50	674.80	863.30
F7	49S	1/23/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	498	1/24/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	62	1/26/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	62	1/26/2017	John J. Aprea Jr.	005229	RDN	000100	-6.50	-245.04	-877.24	-1,122.28
F7	62	1/26/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	81	1/26/2017	William Feig	005229	RDN	000100	1.50	93.74	335.58	429.32
F7	498	1/27/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	498	1/30/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	62	1/31/2017	John J. Aprea Jr.	005229	RDN	000100	5.50	207.34	742.27	949.61
F7	81	1/31/2017	William Feig	005229	RDN	000100	2.00	124.99	447.46	572.45
F7	62	1/31/2017	John J. Aprea Jr.	005229	RDN	000100	-5.50	-207.34	-742.27	-949.61
F7	62	1/31/2017	John J. Aprea Jr.	005229	RDN	000100	5.00	188.50	674.80	863.30
F7	81	2/1/2017	William Feig	005229	RDN	000100	1.50	93.74	335.58	429.32
F7	62	2/1/2017	John J. Aprea Jr.	005229	RDN	000100	7.50	282.74	1,012.20	1,294.94
F7	62	2/1/2017	John J. Aprea Jr.	005229	RDN	000100	-7.50	-282.74	-1,012.20	-1,294.94
F7	62	2/1/2017	John J. Aprea Jr.	005229	RDN	000100	7.00	263.89	944.72	1,208.61
F7	62	2/2/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	62	2/2/2017	John J. Aprea Jr.	005229	RDN	000100	-6.50	-245.04	-877.24	-1,122.28

PROJECT NUMBER: 5229

F7	62	2/2/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	62	2/3/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	62	2/3/2017	John J. Aprea Jr.	005229	RDN	000100	-6.50	-245.04	-877.24	-1,122.28
F7	62	2/3/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	62	2/6/2017	John J. Aprea Jr.	005229	RDN	000100	7.50	282.74	1,012.20	1,294.94
F7	62	2/6/2017	John J. Aprea Jr.	005229	RDN	000100	-7.50	-282.74	-1,012.20	-1,294.94
F7	62	2/6/2017	John J. Aprea Jr.	005229	RDN	000100	7.00	263.89	944.72	1,208.61
F7	62	2/7/2017	John J. Aprea Jr.	005229	RDN	000100	4.50	169.64	607.31	776.95
F7	62	2/7/2017	John J. Aprea Jr.	005229	RDN	000100	-4.50	-169.64	-607.31	-776.95
F7	62	2/7/2017	John J. Aprea Jr.	005229	RDN	000100	4.00	150.80	539.84	690.64
F7	62	2/8/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	81	2/8/2017	William Feig	005229	RDN	000100	1.00	62.49	223.71	286.20
F7	62	2/8/2017	John J. Aprea Jr.	005229	RDN	000100	-6.50	-245.04	-877.24	-1,122.28
F7	62	2/8/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	62	2/10/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	81	2/10/2017	William Feig	005229	RDN	000100	3.00	187.49	671.21	858.70
F7	81	2/10/2017	William Feig	005229	RDN	000100	3.00	187.49	671.21	858.70
F7	81	2/10/2017	William Feig	005229	RDN	000100	-3.00	-187.49	-671.21	-858.70
F7	81	2/10/2017	William Feig	005229	RDN	000100	3.00	187.49	671.19	858.68
F7	49S	2/10/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	62	2/10/2017	John J. Aprea Jr.	005229	RDN	000100	-6.00	-226.19	-809.76	-1,035.95
F7	62	2/10/2017	John J. Aprea Jr.	005229	RDN	000100	5.50	207.34	742.28	949.62
F7	62	2/13/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	81	2/13/2017	William Feig	005229	RDN	000100	2.00	124.99	447.46	572.45
F7	62	2/13/2017	John J. Aprea Jr.	005229	RDN	000100	-6.00	-226.19	-809.76	-1,035.95
F7	62	2/13/2017	John J. Aprea Jr.	005229	RDN	000100	5.50	207.34	742.28	949.62
F7	49S	2/13/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	81	2/13/2017	William Feig	005229	RDN	000100	-2.00	-124.99	-447.46	-572.45
F7	81	2/13/2017	William Feig	005229	RDN	000100	2.00	124.99	447.46	572.45
F7	81	2/13/2017	Donald P. Massa	005229	RDN	000100	6.00	1,177.24	4,214.51	5,391.75
F7	49S	2/14/2017	Joseph P. Donahue	005229	RDN	000100	1.50	87.40	312.89	400.29
F7	62	2/14/2017	John J. Aprea Jr.	005229	RDN	000100	7.50	282.74	1,012.20	1,294.94
F7	81	2/14/2017	William Feig	005229	RDN	000100	1.50	93.74	335.58	429.32
F7	81	2/14/2017	Donald P. Massa	005229	RDN	000100	3.00	588.62	2,107.25	2,695.87
F7	62	2/15/2017	John J. Aprea Jr.	005229	RDN	000100	1.50	56.54	202.41	258.95
F7	81	2/15/2017	William Feig	005229	RDN	000100	1.00	62.49	223.71	286.20
F7	81	2/15/2017	William Feig	005229	RDN	000100	1.00	62.49	223.71	286.20
F7	82	2/15/2017	Lori J. McGinley	005229	RDN	000100	4.00	133.00	476.14	609.14

PROJECT NUMBER: 5229

O I/OLIVIOL.										
F7	81	2/15/2017	Donald P. Massa	005229	RDN	000100	4.00	784.83	2,809.69	3,594.52
F7	82	2/15/2017	Lori J. McGinley	005229	RDN	000100	-4.00	-133.00	-476.14	-609.14
F7	62	2/16/2017	John J. Aprea Jr.	005229	RDN	000100	4.50	169.64	607.31	776.95
F7	62	2/16/2017	John J. Aprea Jr.	005229	RDN	000100	-4.50	-169.64	-607.31	-776.95
F7	62	2/16/2017	John J. Aprea Jr.	005229	RDN	000100	4.00	150.80	539.84	690.64
F7	498	2/16/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	82	2/16/2017	Lori J. McGinley	005229	RDN	000100	6.00	199.50	714.21	913.71
F7	82	2/16/2017	Lori J. McGinley	005229	RDN	000100	-6.00	-199.50	-714.21	-913.71
F7	81	2/16/2017	Donald P. Massa	005229	RDN	000100	6.00	1,177.24	4,214.51	5,391.75
F7	498	2/17/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	81	2/17/2017	Donald P. Massa	005229	RDN	000100	6.00	1,177.24	4,214.51	5,391.75
F7	81	2/20/2017	Donald P. Massa	005229	RDN	000100	4.00	784.83	2,809.69	3,594.52
F7	81	2/21/2017	William Feig	005229	RDN	000100	1.00	62.49	223.71	286.20
F7	498	2/21/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	81	2/21/2017	Donald P. Massa	005229	RDN	000100	2.00	392.41	1,404.82	1,797.23
F7	62	2/22/2017	John J. Aprea Jr.	005229	RDN	000100	2.50	94.24	337.37	431.61
F7	498	2/22/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	81	2/22/2017	Donald P. Massa	005229	RDN	000100	2.00	392.41	1,404.82	1,797.23
F7	62	2/23/2017	John J. Aprea Jr.	005229	RDN	000100	5.50	207.34	742.27	949.61
F7	81	2/23/2017	William Feig	005229	RDN	000100	1.50	93.74	335.58	429.32
F7	498	2/23/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	62	2/23/2017	John J. Aprea Jr.	005229	RDN	000100	-5.50	-207.34	-742.27	-949.61
F7	62	2/23/2017	John J. Aprea Jr.	005229	RDN	000100	5.00	188.50	674.80	863.30
F7	62	2/24/2017	John J. Aprea Jr.	005229	RDN	000100	2.00	75.39	269.89	345.28
F7	498	2/24/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	498	2/27/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	498	2/28/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	81	2/28/2017	Donald P. Massa	005229	RDN	000100	2.00	392.41	1,404.82	1,797.23
F7	81	3/1/2017	William Feig	005229	RDN	000100	2.00	124.99	447.46	572.45
F7	498	3/1/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	81	3/1/2017	Donald P. Massa	005229	RDN	000100	2.00	392.41	1,404.82	1,797.23
F7	81	3/2/2017	William Feig	005229	RDN	000100	1.50	93.74	335.58	429.32
F7	498	3/2/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	498	3/3/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	62	3/3/2017	John J. Aprea Jr.	005229	RDN	000100	4.00	150.79	539.82	690.61
F7	81	3/3/2017	William Feig	005229	RDN	000100	1.50	93.74	335.58	429.32
F7	62	3/6/2017	John J. Aprea Jr.	005229	RDN	000100	2.00	75.39	269.89	345.28
F7	81	3/6/2017	William Feig	005229	RDN	000100	0.50	31.24	111.83	143.07

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN

PRODUCT/SERVICE: TR 143A FIRST ARTICLE

F7	49S	3/6/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	62	3/6/2017	John J. Aprea Jr.	005229	RDN	000100	-2.00	-75.39	-269.89	-345.28
F7	62	3/6/2017	John J. Aprea Jr.	005229	RDN	000100	1.50	56.55	202.44	258.99
F7	81	3/6/2017	Donald P. Massa	005229	RDN	000100	1.00	196.20	702.39	898.59
F7	49S	3/7/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	81	3/7/2017	William Feig	005229	RDN	000100	1.00	62.49	223.71	286.20
F7	49S	3/7/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	49S	3/7/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	47S	3/8/2017	Scott G. Brundige	005229	RDN	000100	4.50	191.85	686.82	878.67
F7	49S	3/8/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	62	3/8/2017	John J. Aprea Jr.	005229	RDN	000100	8.50	320.44	1,147.16	1,467.60
F7	62	3/8/2017	John J. Aprea Jr.	005229	RDN	000100	-8.50	-320.44	-1,147.16	-1,467.60
F7	62	3/8/2017	John J. Aprea Jr.	005229	RDN	000100	8.00	301.59	1,079.68	1,381.27
F7	81	3/8/2017	William Feig	005229	RDN	000100	4.00	249.98	894.92	1,144.90
F7	81	3/8/2017	William Feig	005229	RDN	000100	4.00	249.98	894.92	1,144.90
F7	49S	3/8/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	49S	3/8/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	47S	3/8/2017	Scott G. Brundige	005229	RDN	000100	-4.50	-191.85	-686.82	-878.67
F7	47S	3/8/2017	Scott G. Brundige	005229	RDN	000100	4.00	170.54	610.52	781.06
F7	81	3/8/2017	William Feig	005229	RDN	000100	-4.00	-249.98	-894.92	-1,144.90
F7	81	3/8/2017	William Feig	005229	RDN	000100	4.00	249.99	894.92	1,144.91
F7	49S	3/9/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	49S	3/10/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49S	3/13/2017	Joseph P. Donahue	005229	RDN	000100	1.50	87.40	312.89	400.29
F7	62	3/15/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	62	3/15/2017	John J. Aprea Jr.	005229	RDN	000100	-6.50	-245.04	-877.24	-1,122.28
F7	62	3/15/2017	John J. Aprea Jr.	005229	RDN	000100	6.00	226.19	809.76	1,035.95
F7	49S	3/15/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	3/16/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	62	3/16/2017	John J. Aprea Jr.	005229	RDN	000100	1.00	37.69	134.93	172.62
F7	49S	3/17/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49S	3/20/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49S	3/21/2017	Joseph P. Donahue	005229	RDN	000100	2.50	145.67	521.49	667.16
F7	44	3/22/2017	Peter A. Rubbo	005229	RDN	000100	4.50	127.00	454.66	581.66
F7	49S	3/23/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	3/24/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
	62	3/24/2017	John J. Aprea Jr.	005229	RDN	000100	1.00	37.70	0.00	37.70
F7	49S	3/28/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70

PROJECT NUMBER: 5229

O I/OLIVIOL.										
F7	49S	3/29/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	62	3/30/2017	John J. Aprea Jr.	005229	RDN	000100	1.00	37.69	134.93	172.62
F7	498	3/30/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	44	3/31/2017	Peter A. Rubbo	005229	RDN	000100	2.00	56.44	202.05	258.49
F7	498	3/31/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	62	3/31/2017	John J. Aprea Jr.	005229	RDN	000100	1.00	37.69	134.93	172.62
F7	44	4/3/2017	Peter A. Rubbo	005229	RDN	000100	1.00	28.22	101.02	129.24
F7	49	4/3/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	49	4/4/2017	William H. Dexter	005229	RDN	000100	1.00	32.99	118.10	151.09
F7	49S	4/4/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	81	4/4/2017	William Feig	005229	RDN	000100	0.50	31.24	111.83	143.07
F7	62	4/5/2017	John J. Aprea Jr.	005229	RDN	000100	1.00	37.69	134.93	172.62
F7	498	4/5/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	498	4/6/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	81	4/6/2017	Donald P. Massa	005229	RDN	000100	1.00	196.20	702.39	898.59
F7	49	4/7/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	498	4/7/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	49	4/7/2017	William H. Dexter	005229	RDN	000100	-5.50	-181.44	-649.55	-830.99
F7	49	4/7/2017	William H. Dexter	005229	RDN	000100	5.00	164.95	590.50	755.45
F7	81	4/7/2017	Donald P. Massa	005229	RDN	000100	1.00	196.20	702.39	898.59
F7	81	4/7/2017	Donald P. Massa	005229	RDN	000100	-1.00	-196.20	-702.39	-898.59
F7	498	4/10/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49	4/11/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	498	4/11/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	49	4/12/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	498	4/12/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	49	4/13/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	498	4/13/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	62	4/13/2017	John J. Aprea Jr.	005229	RDN	000100	2.00	75.39	269.89	345.28
F7	49	4/13/2017	William H. Dexter	005229	RDN	000100	-4.50	-148.45	-531.45	-679.90
F7	49	4/13/2017	William H. Dexter	005229	RDN	000100	4.00	131.96	472.40	604.36
F7	62	4/14/2017	John J. Aprea Jr.	005229	RDN	000100	2.00	75.39	269.89	345.28
F7	62	4/14/2017	John J. Aprea Jr.	005229	RDN	000100	-2.00	-75.39	-269.89	-345.28
F7	49	4/14/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	498	4/14/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	49	4/18/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	49S	4/18/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	49	4/18/2017	William H. Dexter	005229	RDN	000100	-4.50	-148.45	-531.45	-679.90

PROJECT NUMBER: 5229

O I/OLIVIOL.										
F7	49	4/18/2017	William H. Dexter	005229	RDN	000100	4.00	131.96	472.40	604.36
F7	44	4/19/2017	Peter A. Rubbo	005229	RDN	000100	2.00	56.44	202.05	258.49
F7	49	4/19/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	498	4/19/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	44	4/19/2017	Peter A. Rubbo	005229	RDN	000100	-2.00	-56.44	-202.05	-258.49
F7	44	4/19/2017	Peter A. Rubbo	005229	RDN	000100	1.50	42.34	151.56	193.90
F7	44	4/20/2017	Peter A. Rubbo	005229	RDN	000100	4.50	127.00	454.66	581.66
F7	49	4/20/2017	William H. Dexter	005229	RDN	000100	2.00	65.98	236.20	302.18
F7	44	4/20/2017	Peter A. Rubbo	005229	RDN	000100	-4.50	-127.00	-454.66	-581.66
F7	44	4/20/2017	Peter A. Rubbo	005229	RDN	000100	4.00	112.90	404.16	517.06
F7	49	4/21/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	49S	4/21/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	49	4/24/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	498	4/24/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	44	4/25/2017	Peter A. Rubbo	005229	RDN	000100	3.00	84.67	303.11	387.78
F7	62	4/25/2017	John J. Aprea Jr.	005229	RDN	000100	2.00	75.39	269.89	345.28
F7	49	4/25/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	498	4/25/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	49	4/25/2017	William H. Dexter	005229	RDN	000100	-6.50	-214.43	-767.65	-982.08
F7	49	4/25/2017	William H. Dexter	005229	RDN	000100	6.00	197.94	708.60	906.54
F7	62	4/26/2017	John J. Aprea Jr.	005229	RDN	000100	2.50	94.24	337.37	431.61
F7	44	4/26/2017	Peter A. Rubbo	005229	RDN	000100	6.50	183.45	656.75	840.20
F7	49	4/26/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	44	4/26/2017	Peter A. Rubbo	005229	RDN	000100	-6.50	-183.45	-656.75	-840.20
F7	44	4/26/2017	Peter A. Rubbo	005229	RDN	000100	6.00	169.34	606.24	775.58
F7	49	4/26/2017	William H. Dexter	005229	RDN	000100	-5.50	-181.44	-649.55	-830.99
F7	49	4/26/2017	William H. Dexter	005229	RDN	000100	5.00	164.95	590.50	755.45
F7	498	4/26/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	44	4/27/2017	Peter A. Rubbo	005229	RDN	000100	2.50	70.56	252.60	323.16
F7	49	4/27/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	62	4/27/2017	John J. Aprea Jr.	005229	RDN	000100	1.50	56.54	202.41	258.95
F7	498	4/27/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	44	4/27/2017	Peter A. Rubbo	005229	RDN	000100	-2.50	-70.56	-252.60	-323.16
F7	44	4/27/2017	Peter A. Rubbo	005229	RDN	000100	2.00	56.45	202.08	258.53
F7	49	4/27/2017	William H. Dexter	005229	RDN	000100	-4.50	-148.45	-531.45	-679.90
F7	49	4/27/2017	William H. Dexter	005229	RDN	000100	4.00	131.96	472.40	604.36
F7	49S	4/28/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	49	4/28/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90

PROJECT NUMBER: 5229

I/SERVICE:	IR 143P	A FIRST ARTICLE								
F7	62	4/28/2017	John J. Aprea Jr.	005229	RDN	000100	1.50	56.54	202.41	258.95
F7	49	4/28/2017	William H. Dexter	005229	RDN	000100	-4.50	-148.45	-531.45	-679.90
F7	49	4/28/2017	William H. Dexter	005229	RDN	000100	4.00	131.96	472.40	604.36
F7	44	4/28/2017	Peter A. Rubbo	005229	RDN	000100	8.50	239.90	858.84	1,098.74
F7	44	4/28/2017	Peter A. Rubbo	005229	RDN	000100	-8.50	-239.90	-858.84	-1,098.74
F7	44	4/28/2017	Peter A. Rubbo	005229	RDN	000100	8.00	225.79	808.32	1,034.11
F7	44	4/28/2017	Peter A. Rubbo	005229	RDN	000100	-8.00	-225.79	-808.32	-1,034.11
F7	44	4/28/2017	Peter A. Rubbo	005229	RDN	000100	8.00	225.79	808.32	1,034.11
F7	44	5/1/2017	Peter A. Rubbo	005229	RDN	000100	8.50	239.90	858.84	1,098.74
F7	49	5/1/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	44	5/1/2017	Peter A. Rubbo	005229	RDN	000100	-8.50	-239.90	-858.84	-1,098.74
F7	44	5/1/2017	Peter A. Rubbo	005229	RDN	000100	8.00	225.79	808.32	1,034.11
F7	49	5/1/2017	William H. Dexter	005229	RDN	000100	-4.50	-148.45	-531.45	-679.90
F7	49	5/1/2017	William H. Dexter	005229	RDN	000100	4.00	131.96	472.40	604.36
F7	498	5/1/2017	Joseph P. Donahue	005229	RDN	000100	4.50	262.21	938.71	1,200.92
F7	49	5/2/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	44	5/2/2017	Peter A. Rubbo	005229	RDN	000100	5.50	155.23	555.72	710.95
F7	498	5/2/2017	Joseph P. Donahue	005229	RDN	000100	1.50	87.40	312.89	400.29
F7	44	5/2/2017	Peter A. Rubbo	005229	RDN	000100	-5.50	-155.23	-555.72	-710.95
F7	44	5/2/2017	Peter A. Rubbo	005229	RDN	000100	5.00	141.12	505.20	646.32
F7	49	5/2/2017	William H. Dexter	005229	RDN	000100	-4.50	-148.45	-531.45	-679.90
F7	49	5/2/2017	William H. Dexter	005229	RDN	000100	4.00	131.96	472.40	604.36
F7	44	5/3/2017	Peter A. Rubbo	005229	RDN	000100	6.50	183.45	656.75	840.20
F7	44	5/3/2017	Peter A. Rubbo	005229	RDN	000100	-6.50	-183.45	-656.75	-840.20
F7	44	5/3/2017	Peter A. Rubbo	005229	RDN	000100	6.00	169.34	606.24	775.58
F7	49S	5/3/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	0.00	116.53
F7	49S	5/4/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.81	2,134.96
F7	44	5/4/2017	Peter A. Rubbo	005229	RDN	000100	8.50	239.90	858.84	1,098.74
F7	49	5/4/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	44	5/4/2017	Peter A. Rubbo	005229	RDN	000100	-8.50	-239.90	-858.84	-1,098.74
F7	44	5/4/2017	Peter A. Rubbo	005229	RDN	000100	8.00	225.79	808.32	1,034.11
F7	49	5/4/2017	William H. Dexter	005229	RDN	000100	-4.50	-148.45	-531.45	-679.90
F7	49	5/4/2017	William H. Dexter	005229	RDN	000100	4.00	131.96	472.40	604.36
F7	49	5/5/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	44	5/5/2017	Peter A. Rubbo	005229	RDN	000100	3.00	84.67	303.11	387.78
F7	49S	5/5/2017	Joseph P. Donahue	005229	RDN	000100	2.50	145.67	521.49	667.16
F7	49	5/8/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	49S	5/8/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70

PROJECT NUMBER: 5229

MOLITATION.										
F7	62	5/9/2017	John J. Aprea Jr.	005229	RDN	000100	2.50	94.24	337.37	431.61
F7	44	5/9/2017	Peter A. Rubbo	005229	RDN	000100	2.50	70.56	252.60	323.16
F7	49	5/9/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	49S	5/9/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49	5/10/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	44	5/10/2017	Peter A. Rubbo	005229	RDN	000100	2.00	56.44	202.05	258.49
F7	49S	5/10/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49	5/11/2017	William H. Dexter	005229	RDN	000100	2.00	65.98	236.20	302.18
F7	49S	5/11/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49	5/12/2017	William H. Dexter	005229	RDN	000100	2.00	65.98	236.20	302.18
F7	49S	5/12/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	62	5/15/2017	John J. Aprea Jr.	005229	RDN	000100	2.00	75.39	269.89	345.28
F7	49	5/15/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	49S	5/15/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	5/16/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	49	5/17/2017	William H. Dexter	005229	RDN	000100	2.50	82.47	295.24	377.71
F7	49S	5/17/2017	Joseph P. Donahue	005229	RDN	000100	6.00	349.61	1,251.60	1,601.21
F7	44	5/18/2017	Peter A. Rubbo	005229	RDN	000100	2.00	56.44	202.05	258.49
F7	62	5/18/2017	John J. Aprea Jr.	005229	RDN	000100	4.00	150.79	539.82	690.61
F7	49	5/18/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	49S	5/18/2017	Joseph P. Donahue	005229	RDN	000100	6.50	378.74	1,355.88	1,734.62
F7	62	5/19/2017	John J. Aprea Jr.	005229	RDN	000100	1.50	56.54	202.41	258.95
F7	498	5/19/2017	Joseph P. Donahue	005229	RDN	000100	4.50	262.21	938.71	1,200.92
F7	49	5/22/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	498	5/22/2017	Joseph P. Donahue	005229	RDN	000100	4.50	262.21	938.71	1,200.92
F7	44	5/23/2017	Peter A. Rubbo	005229	RDN	000100	1.50	42.33	151.54	193.87
F7	49	5/23/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	49	5/23/2017	William H. Dexter	005229	RDN	000100	-5.50	-181.44	-649.55	-830.99
F7	49	5/23/2017	William H. Dexter	005229	RDN	000100	5.00	164.95	590.50	755.45
F7	49	5/24/2017	William H. Dexter	005229	RDN	000100	3.50	115.46	413.34	528.80
F7	498	5/24/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	62	5/25/2017	John J. Aprea Jr.	005229	RDN	000100	7.50	282.74	1,012.20	1,294.94
F7	49	5/25/2017	William H. Dexter	005229	RDN	000100	5.00	164.95	590.52	755.47
F7	498	5/25/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	62	5/25/2017	John J. Aprea Jr.	005229	RDN	000100	-7.50	-282.74	-1,012.20	-1,294.94
F7	62	5/25/2017	John J. Aprea Jr.	005229	RDN	000100	7.00	263.89	944.72	1,208.61
F7	49	5/26/2017	William H. Dexter	005229	RDN	000100	1.00	32.99	118.10	151.09
F7	498	5/26/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN

PRODUCT/SERVICE: TR 143A FIRST ARTICLE

F7	62	5/30/2017	John J. Aprea Jr.	005229	RDN	000100	7.50	282.74	1,012.20	1,294.94
F7	49	5/30/2017	William H. Dexter	005229	RDN	000100	2.00	65.98	236.20	302.18
F7	49S	5/30/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	62	5/31/2017	John J. Aprea Jr.	005229	RDN	000100	4.50	169.64	607.31	776.95
F7	49	5/31/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	49S	5/31/2017	Joseph P. Donahue	005229	RDN	000100	1.50	87.40	312.89	400.29
F7	62	5/31/2017	John J. Aprea Jr.	005229	RDN	000100	-4.50	-169.64	-607.31	-776.95
F7	62	5/31/2017	John J. Aprea Jr.	005229	RDN	000100	4.00	150.80	539.84	690.64
F7	44	6/1/2017	Peter A. Rubbo	005229	RDN	000100	2.50	70.56	252.60	323.16
F7	62	6/1/2017	John J. Aprea Jr.	005229	RDN	000100	2.50	94.24	337.37	431.61
F7	49	6/1/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	49S	6/1/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	6/2/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	6/2/2017	Joseph P. Donahue	005229	RDN	000100	-2.00	-116.53	-417.17	-533.70
F7	49	6/2/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	62	6/2/2017	John J. Aprea Jr.	005229	RDN	000100	7.50	282.74	1,012.20	1,294.94
F7	49S	6/2/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	49	6/2/2017	William H. Dexter	005229	RDN	000100	-4.50	-148.45	-531.45	-679.90
F7	49	6/2/2017	William H. Dexter	005229	RDN	000100	4.00	131.96	472.40	604.36
F7	62	6/5/2017	John J. Aprea Jr.	005229	RDN	000100	1.00	37.69	134.93	172.62
F7	49	6/5/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	49S	6/5/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49	6/6/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	49S	6/6/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49	6/7/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	49S	6/7/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	62	6/8/2017	John J. Aprea Jr.	005229	RDN	000100	1.00	37.69	134.93	172.62
F7	49	6/8/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	49S	6/8/2017	Joseph P. Donahue	005229	RDN	000100	6.00	349.61	1,251.60	1,601.21
F7	62	6/9/2017	John J. Aprea Jr.	005229	RDN	000100	4.50	169.64	607.31	776.95
F7	49	6/9/2017	William H. Dexter	005229	RDN	000100	3.50	115.46	413.34	528.80
F7	44	6/9/2017	Peter A. Rubbo	005229	RDN	000100	6.50	183.45	656.75	840.20
F7	44	6/9/2017	Peter A. Rubbo	005229	RDN	000100	-6.50	-183.45	-656.75	-840.20
F7	44	6/9/2017	Peter A. Rubbo	005229	RDN	000100	6.00	169.34	606.24	775.58
F7	49	6/9/2017	William H. Dexter	005229	RDN	000100	-3.50	-115.46	-413.34	-528.80
F7	49	6/9/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.30	453.27
F7	44	6/12/2017	Peter A. Rubbo	005229	RDN	000100	8.50	239.90	858.84	1,098.74
F7	49S	6/12/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70

PROJECT NUMBER: 5229

F7	44	6/12/2017	Peter A. Rubbo	005229	RDN	000100	-8.50	-239.90	-858.84	-1,098.74
F7	44	6/12/2017	Peter A. Rubbo	005229	RDN	000100	8.00	225.79	808.32	1,034.11
F7	44	6/13/2017	Peter A. Rubbo	005229	RDN	000100	6.50	183.45	656.75	840.20
F7	49S	6/13/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49S	6/13/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	49S	6/13/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	44	6/14/2017	Peter A. Rubbo	005229	RDN	000100	2.00	56.44	202.05	258.49
F7	49S	6/14/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	49S	6/15/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	44	6/16/2017	Peter A. Rubbo	005229	RDN	000100	5.50	155.23	555.72	710.95
F7	49S	6/16/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	6/19/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	44	6/20/2017	Peter A. Rubbo	005229	RDN	000100	1.00	28.22	101.02	129.24
F7	49S	6/20/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	6/21/2017	Joseph P. Donahue	005229	RDN	000100	3.00	174.80	625.78	800.58
F7	49S	6/21/2017	Joseph P. Donahue	005229	RDN	000100	2.50	145.67	521.49	667.16
F7	49S	6/21/2017	Joseph P. Donahue	005229	RDN	000100	-2.50	-145.67	-521.49	-667.16
F7	49S	6/21/2017	Joseph P. Donahue	005229	RDN	000100	-3.00	-174.80	-625.78	-800.58
F7	44	6/22/2017	Peter A. Rubbo	005229	RDN	000100	4.50	127.00	454.66	581.66
F7	62	6/22/2017	John J. Aprea Jr.	005229	RDN	000100	1.00	37.69	134.93	172.62
F7	49S	6/22/2017	Joseph P. Donahue	005229	RDN	000100	4.50	262.21	938.71	1,200.92
F7	62	6/23/2017	John J. Aprea Jr.	005229	RDN	000100	1.00	37.69	134.93	172.62
F7	44	6/23/2017	Peter A. Rubbo	005229	RDN	000100	6.50	183.45	656.75	840.20
F7	44	6/26/2017	Peter A. Rubbo	005229	RDN	000100	5.50	155.23	555.72	710.95
F7	68	6/26/2017	Bryan G. Johnston	005229	RDN	000100	4.00	84.26	301.65	385.91
F7	49	6/26/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	49S	6/26/2017	Joseph P. Donahue	005229	RDN	000100	6.50	378.74	1,355.88	1,734.62
F7	49S	6/26/2017	Joseph P. Donahue	005229	RDN	000100	-6.50	-378.74	-1,355.88	-1,734.62
F7	49S	6/26/2017	Joseph P. Donahue	005229	RDN	000100	6.00	349.61	1,251.60	1,601.21
F7	68	6/27/2017	Bryan G. Johnston	005229	RDN	000100	3.50	73.73	263.95	337.68
F7	44	6/27/2017	Peter A. Rubbo	005229	RDN	000100	7.00	197.56	707.26	904.82
F7	49	6/27/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	49S	6/27/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49S	6/27/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	49S	6/27/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	49S	6/28/2017	Joseph P. Donahue	005229	RDN	000100	7.50	437.01	1,564.49	2,001.50
F7	49S	6/28/2017	Joseph P. Donahue	005229	RDN	000100	-7.50	-437.01	-1,564.49	-2,001.50
F7	49S	6/28/2017	Joseph P. Donahue	005229	RDN	000100	7.00	407.88	1,460.20	1,868.08

PROJECT NUMBER: 5229

THOLINVIOL.										
F7	44	6/28/2017	Peter A. Rubbo	005229	RDN	000100	7.00	197.56	707.26	904.82
F7	49	6/28/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	44	6/29/2017	Peter A. Rubbo	005229	RDN	000100	5.50	155.23	555.72	710.95
F7	68	6/29/2017	Bryan G. Johnston	005229	RDN	000100	3.00	63.19	226.22	289.41
F7	49	6/29/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	49S	6/29/2017	Joseph P. Donahue	005229	RDN	000100	7.50	437.01	1,564.49	2,001.50
F7	49S	6/29/2017	Joseph P. Donahue	005229	RDN	000100	-7.50	-437.01	-1,564.49	-2,001.50
F7	498	6/29/2017	Joseph P. Donahue	005229	RDN	000100	7.00	407.88	1,460.20	1,868.08
F7	62	6/30/2017	John J. Aprea Jr.	005229	RDN	000100	2.50	94.24	337.37	431.61
F7	49	6/30/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	44	6/30/2017	Peter A. Rubbo	005229	RDN	000100	8.50	239.90	858.84	1,098.74
F7	68	6/30/2017	Bryan G. Johnston	005229	RDN	000100	6.50	136.92	490.17	627.09
F7	44	6/30/2017	Peter A. Rubbo	005229	RDN	000100	-8.50	-239.90	-858.84	-1,098.74
F7	44	6/30/2017	Peter A. Rubbo	005229	RDN	000100	8.00	225.79	808.32	1,034.11
F7	49S	6/30/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49S	6/30/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	49S	6/30/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	49S	7/10/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	44	7/11/2017	Peter A. Rubbo	005229	RDN	000100	4.50	127.00	454.66	581.66
F7	49	7/11/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	49S	7/11/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	68	7/11/2017	Bryan G. Johnston	005229	RDN	000100	4.00	84.26	301.65	385.91
F7	44	7/12/2017	Peter A. Rubbo	005229	RDN	000100	5.50	155.23	555.72	710.95
F7	68	7/12/2017	Bryan G. Johnston	005229	RDN	000100	8.50	179.06	641.03	820.09
F7	49	7/12/2017	William H. Dexter	005229	RDN	000100	8.50	280.41	1,003.86	1,284.27
F7	49	7/12/2017	William H. Dexter	005229	RDN	000100	-8.50	-280.41	-1,003.86	-1,284.27
F7	49	7/12/2017	William H. Dexter	005229	RDN	000100	8.00	263.92	944.80	1,208.72
F7	49S	7/12/2017	Joseph P. Donahue	005229	RDN	000100	7.50	437.01	1,564.49	2,001.50
F7	498	7/12/2017	Joseph P. Donahue	005229	RDN	000100	-7.50	-437.01	-1,564.49	-2,001.50
F7	498	7/12/2017	Joseph P. Donahue	005229	RDN	000100	7.00	407.88	1,460.20	1,868.08
F7	68	7/12/2017	Bryan G. Johnston	005229	RDN	000100	-8.50	-179.06	-641.03	-820.09
F7	68	7/12/2017	Bryan G. Johnston	005229	RDN	000100	8.00	168.53	603.28	771.81
F7	44	7/13/2017	Peter A. Rubbo	005229	RDN	000100	6.50	183.45	656.75	840.20
F7	49	7/13/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	49S	7/13/2017	Joseph P. Donahue	005229	RDN	000100	6.50	378.74	1,355.88	1,734.62
F7	44	7/14/2017	Peter A. Rubbo	005229	RDN	000100	2.50	70.56	252.60	323.16
F7	49	7/14/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	498	7/14/2017	Joseph P. Donahue	005229	RDN	000100	5.50	320.47	1,147.28	1,467.75

PROJECT NUMBER: 5229

JI/SERVICE.	110 140/	ATTIOT AITTIOLL								
F7	49	7/17/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	498	7/17/2017	Joseph P. Donahue	005229	RDN	000100	7.50	437.01	1,564.49	2,001.50
F7	44	7/17/2017	Peter A. Rubbo	005229	RDN	000100	6.50	183.45	656.75	840.20
F7	44	7/18/2017	Peter A. Rubbo	005229	RDN	000100	4.50	127.00	454.66	581.66
F7	49	7/18/2017	William H. Dexter	005229	RDN	000100	8.50	280.41	1,003.86	1,284.27
F7	49S	7/18/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49	7/18/2017	William H. Dexter	005229	RDN	000100	-8.50	-280.41	-1,003.86	-1,284.27
F7	49	7/18/2017	William H. Dexter	005229	RDN	000100	8.00	263.92	944.80	1,208.72
F7	498	7/18/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	498	7/18/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	44	7/19/2017	Peter A. Rubbo	005229	RDN	000100	5.50	155.23	555.72	710.95
F7	49	7/19/2017	William H. Dexter	005229	RDN	000100	8.50	280.41	1,003.86	1,284.27
F7	498	7/19/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49	7/19/2017	William H. Dexter	005229	RDN	000100	-8.50	-280.41	-1,003.86	-1,284.27
F7	49	7/19/2017	William H. Dexter	005229	RDN	000100	8.00	263.92	944.80	1,208.72
F7	498	7/19/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	498	7/19/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	44	7/20/2017	Peter A. Rubbo	005229	RDN	000100	2.00	56.44	202.05	258.49
F7	49	7/20/2017	William H. Dexter	005229	RDN	000100	8.50	280.41	1,003.86	1,284.27
F7	498	7/20/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49	7/20/2017	William H. Dexter	005229	RDN	000100	-8.50	-280.41	-1,003.86	-1,284.27
F7	49	7/20/2017	William H. Dexter	005229	RDN	000100	8.00	263.92	944.80	1,208.72
F7	498	7/20/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	498	7/20/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	49	7/21/2017	William H. Dexter	005229	RDN	000100	8.50	280.41	1,003.86	1,284.27
F7	498	7/21/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49	7/21/2017	William H. Dexter	005229	RDN	000100	-8.50	-280.41	-1,003.86	-1,284.27
F7	49	7/21/2017	William H. Dexter	005229	RDN	000100	8.00	263.92	944.80	1,208.72
F7	498	7/21/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	498	7/21/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	49	7/24/2017	William H. Dexter	005229	RDN	000100	8.50	280.41	1,003.86	1,284.27
F7	498	7/24/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49	7/24/2017	William H. Dexter	005229	RDN	000100	-8.50	-280.41	-1,003.86	-1,284.27
F7	49	7/24/2017	William H. Dexter	005229	RDN	000100	8.00	263.92	944.80	1,208.72
F7	498	7/24/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	49S	7/24/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	44	7/25/2017	Peter A. Rubbo	005229	RDN	000100	2.00	56.44	202.05	258.49
F7	49H	7/25/2017	Shannon D Murphy	005229	RDN	000100	2.00	34.00	121.72	155.72

PROJECT NUMBER: 5229

O I/OLIVIOL.										
F7	49	7/25/2017	William H. Dexter	005229	RDN	000100	8.50	280.41	1,003.86	1,284.27
F7	49S	7/25/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49	7/25/2017	William H. Dexter	005229	RDN	000100	-8.50	-280.41	-1,003.86	-1,284.27
F7	49	7/25/2017	William H. Dexter	005229	RDN	000100	8.00	263.92	944.80	1,208.72
F7	49S	7/25/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	49S	7/25/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	49	7/26/2017	William H. Dexter	005229	RDN	000100	8.50	280.41	1,003.86	1,284.27
F7	49	7/26/2017	William H. Dexter	005229	RDN	000100	-8.50	-280.41	-1,003.86	-1,284.27
F7	49	7/26/2017	William H. Dexter	005229	RDN	000100	8.00	263.92	944.80	1,208.72
F7	49S	7/26/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49S	7/26/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	49S	7/26/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	49H	7/26/2017	Shannon D Murphy	005229	RDN	000100	4.50	76.50	273.87	350.37
F7	49	7/27/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	49S	7/27/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49S	7/27/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	49S	7/27/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
	49H	7/27/2017	Shannon D Murphy	005229	RDN	000100	8.00	136.00	0.00	136.00
F7	49	7/28/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	62	7/28/2017	John J. Aprea Jr.	005229	RDN	000100	4.00	150.79	539.82	690.61
F7	49S	7/28/2017	Joseph P. Donahue	005229	RDN	000100	4.50	262.21	938.71	1,200.92
F7	62	7/31/2017	John J. Aprea Jr.	005229	RDN	000100	6.50	245.04	877.24	1,122.28
F7	49	7/31/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	49S	7/31/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49	8/1/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	49S	8/1/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49	8/2/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	49S	8/2/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49	8/3/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	49S	8/3/2017	Joseph P. Donahue	005229	RDN	000100	5.50	320.47	1,147.28	1,467.75
F7	81	8/3/2017	Donald P. Massa	005229	RDN	000100	2.00	392.41	1,404.82	1,797.23
F7	49	8/4/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	49S	8/4/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	49S	8/4/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	49S	8/4/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	81	8/4/2017	Donald P. Massa	005229	RDN	000100	2.00	392.41	1,404.82	1,797.23
F7	49S	8/7/2017	Joseph P. Donahue	005229	RDN	000100	3.50	203.94	730.10	934.04
F7	49	8/8/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08

PROJECT NUMBER: 5229

JI/SERVICE.	11(140/	TINOT AITHOLL								
F7	49S	8/8/2017	Joseph P. Donahue	005229	RDN	000100	7.50	437.01	1,564.49	2,001.50
F7	498	8/8/2017	Joseph P. Donahue	005229	RDN	000100	-7.50	-437.01	-1,564.49	-2,001.50
F7	498	8/8/2017	Joseph P. Donahue	005229	RDN	000100	7.00	407.88	1,460.20	1,868.08
F7	49	8/9/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	49S	8/9/2017	Joseph P. Donahue	005229	RDN	000100	7.50	437.01	1,564.49	2,001.50
F7	49S	8/9/2017	Joseph P. Donahue	005229	RDN	000100	-7.50	-437.01	-1,564.49	-2,001.50
F7	498	8/9/2017	Joseph P. Donahue	005229	RDN	000100	7.00	407.88	1,460.20	1,868.08
F7	81	8/9/2017	Donald P. Massa	005229	RDN	000100	5.50	1,079.14	3,863.32	4,942.46
F7	49	8/10/2017	William H. Dexter	005229	RDN	000100	4.50	148.45	531.45	679.90
F7	498	8/10/2017	Joseph P. Donahue	005229	RDN	000100	8.50	495.28	1,773.10	2,268.38
F7	498	8/10/2017	Joseph P. Donahue	005229	RDN	000100	-8.50	-495.28	-1,773.10	-2,268.38
F7	498	8/10/2017	Joseph P. Donahue	005229	RDN	000100	8.00	466.15	1,668.80	2,134.95
F7	49	8/11/2017	William H. Dexter	005229	RDN	000100	2.00	65.98	236.20	302.18
F7	498	8/11/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	49	8/14/2017	William H. Dexter	005229	RDN	000100	2.00	65.98	236.20	302.18
F7	498	8/14/2017	Joseph P. Donahue	005229	RDN	000100	4.50	262.21	938.71	1,200.92
F7	498	8/14/2017	Joseph P. Donahue	005229	RDN	000100	-4.50	-262.21	-938.71	-1,200.92
F7	498	8/14/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.08	834.40	1,067.48
F7	62	8/15/2017	John J. Aprea Jr.	005229	RDN	000100	3.00	113.09	404.86	517.95
F7	49	8/15/2017	William H. Dexter	005229	RDN	000100	2.00	65.98	236.20	302.18
F7	498	8/15/2017	Joseph P. Donahue	005229	RDN	000100	4.00	233.07	834.39	1,067.46
F7	498	8/16/2017	Joseph P. Donahue	005229	RDN	000100	5.00	291.34	1,042.99	1,334.33
F7	49	8/16/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	498	8/16/2017	Joseph P. Donahue	005229	RDN	000100	-5.00	-291.34	-1,042.99	-1,334.33
F7	498	8/16/2017	Joseph P. Donahue	005229	RDN	000100	4.50	262.21	938.70	1,200.91
F7	81	8/16/2017	Donald P. Massa	005229	RDN	000100	2.00	392.41	1,404.82	1,797.23
F7	49	8/17/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	49	8/17/2017	William H. Dexter	005229	RDN	000100	-6.50	-214.43	-767.65	-982.08
F7	49	8/17/2017	William H. Dexter	005229	RDN	000100	6.00	197.94	708.60	906.54
F7	81	8/17/2017	Donald P. Massa	005229	RDN	000100	8.50	1,667.76	5,970.58	7,638.34
F7	81	8/17/2017	Donald P. Massa	005229	RDN	000100	-8.50	-1,667.76	-5,970.58	-7,638.34
F7	81	8/17/2017	Donald P. Massa	005229	RDN	000100	8.00	1,569.66	5,619.36	7,189.02
F7	49	8/18/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	81	8/18/2017	Donald P. Massa	005229	RDN	000100	5.00	981.04	3,512.12	4,493.16
F7	49	8/21/2017	William H. Dexter	005229	RDN	000100	6.50	214.43	767.65	982.08
F7	49	8/21/2017	William H. Dexter	005229	RDN	000100	-6.50	-214.43	-767.65	-982.08
F7	49	8/21/2017	William H. Dexter	005229	RDN	000100	6.00	197.94	708.60	906.54
F7	62	8/23/2017	John J. Aprea Jr.	005229	RDN	000100	1.00	37.69	134.93	172.62

	RFPORT

PROJECT NUMBER: 5229

LOCKHEED MARTIN **CUSTOMER:**

TR 143A FIRST ARTICLE PRODUCT/SERVICE:

F7	49	8/23/2017	William H. Dexter	005229	RDN	000100	4.00	131.96	472.41	604.37
F7	62	8/24/2017	John J. Aprea Jr.	005229	RDN	000100	1.50	56.54	202.41	258.95
F7	49	8/24/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	81	8/24/2017	Donald P. Massa	005229	RDN	000100	1.50	294.31	1,053.62	1,347.93
F7	49	8/25/2017	William H. Dexter	005229	RDN	000100	5.50	181.44	649.55	830.99
F7	49	8/25/2017	William H. Dexter	005229	RDN	000100	-5.50	-181.44	-649.55	-830.99
F7	49	8/25/2017	William H. Dexter	005229	RDN	000100	5.00	164.95	590.50	755.45
F7	49	8/29/2017	William H. Dexter	005229	RDN	000100	1.00	32.99	118.10	151.09
F7	49S	8/29/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49S	8/30/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	8/30/2017	Joseph P. Donahue	005229	RDN	000100	-2.00	-116.53	-417.17	-533.70
F7	49S	8/30/2017	Joseph P. Donahue	005229	RDN	000100	1.50	87.40	312.90	400.30
F7	62	8/31/2017	John J. Aprea Jr.	005229	RDN	000100	2.50	94.24	337.37	431.61
F7	49S	8/31/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	498	9/5/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	9/6/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49	9/7/2017	William H. Dexter	005229	RDN	000100	3.00	98.97	354.31	453.28
F7	49S	9/7/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	81	9/7/2017	Donald P. Massa	005229	RDN	000100	1.00	196.20	702.39	898.59
F7	49	9/8/2017	William H. Dexter	005229	RDN	000100	2.50	82.47	295.24	377.71
F7	62	9/8/2017	John J. Aprea Jr.	005229	RDN	000100	5.50	207.34	742.27	949.61
F7	49S	9/8/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	62	9/11/2017	John J. Aprea Jr.	005229	RDN	000100	3.50	131.94	472.34	604.28
F7	62	9/12/2017	John J. Aprea Jr.	005229	RDN	000100	5.50	207.34	742.27	949.61
F7	49S	9/12/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	62	9/13/2017	John J. Aprea Jr.	005229	RDN	000100	3.50	131.94	472.34	604.28
F7	49S	9/13/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49S	9/14/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
F7	49S	9/26/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	9/27/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	9/28/2017	Joseph P. Donahue	005229	RDN	000100	2.50	145.67	521.49	667.16
F7	49S	9/29/2017	Joseph P. Donahue	005229	RDN	000100	2.00	116.53	417.17	533.70
F7	49S	10/2/2017	Joseph P. Donahue	005229	RDN	000100	1.50	87.40	312.89	400.29
F7	49S	10/9/2017	Joseph P. Donahue	005229	RDN	000100	1.00	58.26	208.57	266.83
								80,975.40	288,849.73	369,825.13

005229-RDN-996000

Suffix Seq **Employee Number** Hours Labor OverHead Total Job

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN

PRODUCT/SERVICE: TR 143A FIRST ARTICLE

			12/16/2009	99999	005229	RDN	996000	0.00	44,291.18	160,171.06	204,462.24
									44,291.18	160,171.06	204,462.24
005229-TSF-0	000400										
005225-131-0	WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
	F7	44	6/2/2017	Peter A. Rubbo	005229	TSF	000100	2.50	70.56	252.60	323.16
	F1	44	0/2/2017	Peter A. Rubbo	003229	135	000100	2.50			
									70.56	252.60	323.16
005229-TSF-9	96000										
	WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
			12/16/2009	99999	005229	TSF	996000	0.00	60,074.10	207,266.94	267,341.04
									60,074.10	207,266.94	267,341.04
050720-000-0	WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
	•		•				-				
	LGT1	42	4/21/2017	Francisca Alves	050720	000	000400	0.35	8.05	28.81	36.86
	LGT1	43	5/12/2017	Dumitru Ciuc	050720	000	000400	1.40	32.20	115.27	147.47
	LGT1	42	5/12/2017	Francisca Alves	050720	000	000400	0.92	21.08	75.46	96.54
									61.33	219.54	280.87
									01.00	210.04	200.07
050721-000-0	00400								01.00	210.04	200.07
050721-000-0	00400 WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
050721-000-0		Emp Dept	Date Sequence	Employee Number Francisca Alves	Job 050721	Suffix	Seq 000400	Hours 1.81			
050721-000-0	WCenter Dept		•				•		Labor	OverHead	Total
	WCenter Dept LGT1		•				•		Labor 41.70	OverHead 149.28	Total 190.98
050721-000-0 050722-000-0	WCenter Dept LGT1		•				•		Labor 41.70	OverHead 149.28	Total 190.98
	WCenter Dept LGT1	42	4/21/2017	Francisca Alves	050721	000	000400	1.81	41.70 41.70	OverHead 149.28 149.28	Total 190.98 190.98
	WCenter Dept LGT1 00400 WCenter Dept	42 Emp Dept	4/21/2017 Date Sequence	Francisca Alves Employee Number	050721 Job	000 Suffix	000400 Seq	1.81	Labor 41.70 41.70 Labor	OverHead 149.28 149.28 OverHead	Total 190.98 190.98 Total
	WCenter Dept LGT1 00400 WCenter Dept LGT1	Emp Dept	4/21/2017 Date Sequence 4/21/2017	Francisca Alves Employee Number Francisca Alves	050721 Job 050722	000 Suffix 000	000400 Seq 000400	1.81 Hours 0.88	Labor 41.70 41.70 Labor 20.31	OverHead 149.28 149.28 OverHead 72.70	Total 190.98 190.98 Total 93.01
	WCenter Dept LGT1 00400 WCenter Dept LGT1 LGT1	Emp Dept 42 42	Date Sequence 4/21/2017 4/21/2017	Employee Number Francisca Alves Francisca Alves	Job 050722 050722	000 Suffix 000 000	000400 Seq 000400 000400	1.81 Hours 0.88 0.27	Labor 41.70 41.70 Labor 20.31 6.13	OverHead 149.28 149.28 OverHead 72.70 21.94	Total 190.98 190.98 Total 93.01 28.07
	WCenter Dept LGT1 WCenter Dept LGT1 LGT1 LGT1 LGT1	Emp Dept 42 42 42	Date Sequence 4/21/2017 4/21/2017 4/21/2017 4/21/2017	Employee Number Francisca Alves Francisca Alves Francisca Alves	Job 050722 050722 050722	000 Suffix 000 000 000	000400 Seq 000400 000400 000400	1.81 Hours 0.88 0.27 -0.27	Labor 41.70 41.70 Labor 20.31 6.13 -6.13	OverHead 149.28 149.28 OverHead 72.70 21.94 -21.94	Total 190.98 190.98 Total 93.01 28.07 -28.07
050722-000-0	WCenter Dept LGT1 00400 WCenter Dept LGT1 LGT1 LGT1 LGT1	Emp Dept 42 42 42	Date Sequence 4/21/2017 4/21/2017 4/21/2017 4/21/2017	Employee Number Francisca Alves Francisca Alves Francisca Alves	Job 050722 050722 050722	000 Suffix 000 000 000	000400 Seq 000400 000400 000400	1.81 Hours 0.88 0.27 -0.27	Labor 41.70 41.70 Labor 20.31 6.13 -6.13 6.13	OverHead 149.28 149.28 OverHead 72.70 21.94 -21.94 21.94	Total 190.98 190.98 Total 93.01 28.07 -28.07 28.07
	WCenter Dept LGT1 WCenter Dept LGT1 LGT1 LGT1 LGT1 LGT1	Emp Dept 42 42 42 42 42	Date Sequence 4/21/2017 4/21/2017 4/21/2017 4/21/2017 4/21/2017	Employee Number Francisca Alves Francisca Alves Francisca Alves Francisca Alves Francisca Alves	Job 050722 050722 050722 050722	000 Suffix 000 000 000 000	Seq 000400 000400 000400 000400 000400	1.81 Hours 0.88 0.27 -0.27 0.27	Labor 41.70 41.70 Labor 20.31 6.13 -6.13 6.13 26.44	OverHead 149.28 149.28 OverHead 72.70 21.94 -21.94 21.94 94.64	Total 190.98 190.98 Total 93.01 28.07 -28.07 28.07
050722-000-0	WCenter Dept LGT1 00400 WCenter Dept LGT1 LGT1 LGT1 LGT1 LGT1 UGT1 VGT1 UGT1 UGT1 UGT1 UGT1 UGT1 UGT1 UGT1 U	Emp Dept 42 42 42 42 42 Emp Dept	Date Sequence 4/21/2017 4/21/2017 4/21/2017 4/21/2017 4/21/2017 Date Sequence	Employee Number Francisca Alves Francisca Alves Francisca Alves Francisca Alves Francisca Alves Employee Number	Job 050722 050722 050722 050722	000 Suffix 000 000 000 000 Suffix	Seq 000400 000400 000400 000400 000400	1.81 Hours 0.88 0.27 -0.27 0.27	Labor 41.70 41.70 Labor 20.31 6.13 -6.13 26.44 Labor	OverHead 149.28 149.28 OverHead 72.70 21.94 -21.94 21.94 94.64 OverHead	Total 190.98 190.98 Total 93.01 28.07 -28.07 28.07 121.08
050722-000-0	WCenter Dept LGT1 WCenter Dept LGT1 LGT1 LGT1 LGT1 LGT1	Emp Dept 42 42 42 42 42	Date Sequence 4/21/2017 4/21/2017 4/21/2017 4/21/2017 4/21/2017	Employee Number Francisca Alves Francisca Alves Francisca Alves Francisca Alves Francisca Alves	Job 050722 050722 050722 050722	000 Suffix 000 000 000 000	Seq 000400 000400 000400 000400 000400	1.81 Hours 0.88 0.27 -0.27 0.27	Labor 41.70 41.70 Labor 20.31 6.13 -6.13 6.13 26.44	OverHead 149.28 149.28 OverHead 72.70 21.94 -21.94 21.94 94.64	Total 190.98 190.98 Total 93.01 28.07 -28.07 28.07

DDO	IECT	COCT	RFPORT

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN
PRODUCT/SERVICE: TR 143A FIRST ARTICLE

							_	746.11	2,670.98	3,417.09
HVY1	43	5/24/2017	Anthony Perez	050725	000	001700	1.00	27.60	98.80	126.40
HVY1	43	5/24/2017	Anthony Perez	050725	000	001700	0.55	15.18	54.34	69.52
HVY1	43	5/23/2017	Anthony Perez	050725	000	001700	1.96	54.18	193.96	248.14
HVY1	43	5/23/2017	Anthony Perez	050725	000	001700	0.58	16.09	57.60	73.69
HVY1	43	5/22/2017	Anthony Perez	050725	000	001700	2.73	75.34	269.71	345.05
HVY1	43	5/22/2017	Anthony Perez	050725	000	001700	0.43	11.95	42.78	54.73
HVY1	43	5/18/2017	Anthony Perez	050725	000	001700	0.70	19.32	69.16	88.48
HVY1	43	5/18/2017	Anthony Perez	050725	000	001700	1.68	46.45	166.29	212.74
HVY1	43	5/17/2017	Anthony Perez	050725	000	001700	1.91	52.80	189.02	241.82
HVY1	43	5/17/2017	Anthony Perez	050725	000	001700	0.60	16.56	59.28	75.84
HVY1	43	5/16/2017	Anthony Perez	050725	000	001700	2.31	63.84	228.54	292.38
HVY1	43	5/16/2017	Anthony Perez	050725	000	001700	0.37	10.12	36.22	46.34
HVY1	43	5/15/2017	Anthony Perez	050725	000	001700	2.58	71.20	254.89	326.09
HVY1	43	5/12/2017	Anthony Perez	050725	000	001700	2.20	60.62	217.01	277.63
HVY1	43	5/12/2017	Anthony Perez	050725	000	001700	0.37	10.12	36.22	46.34
HVY1	43	5/11/2017	Anthony Perez	050725	000	001700	2.86	79.02	282.89	361.91
HVY1	43	5/10/2017	Anthony Perez	050725	000	001700	2.13	58.78	210.43	269.21

050725-000-001800

WCente	er Dept Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
HVY1	42	5/10/2017	Francisca Alves	050725	000	001800	0.13	3.06	10.95	14.01
HVY1	42	5/10/2017	Francisca Alves	050725	000	001800	0.90	20.70	74.10	94.80
HVY1	42	5/11/2017	Francisca Alves	050725	000	001800	1.56	35.95	128.70	164.65
HVY1	42	5/12/2017	Francisca Alves	050725	000	001800	2.31	53.20	190.45	243.65
HVY1	42	5/15/2017	Francisca Alves	050725	000	001800	1.15	26.45	94.69	121.14
HVY1	42	5/15/2017	Francisca Alves	050725	000	001800	1.23	28.36	101.52	129.88
HVY1	42	5/16/2017	Francisca Alves	050725	000	001800	0.95	21.85	78.22	100.07
HVY1	42	5/16/2017	Francisca Alves	050725	000	001800	1.10	25.30	90.57	115.87
HVY1	42	5/17/2017	Francisca Alves	050725	000	001800	1.48	34.11	122.11	156.22
HVY1	42	5/17/2017	Francisca Alves	050725	000	001800	0.97	22.23	79.58	101.81
HVY1	42	5/18/2017	Francisca Alves	050725	000	001800	1.37	31.43	112.51	143.94
HVY1	42	5/18/2017	Francisca Alves	050725	000	001800	1.07	24.53	87.81	112.34
HVY1	42	5/19/2017	Francisca Alves	050725	000	001800	1.72	39.48	141.33	180.81
HVY1	42	5/23/2017	Francisca Alves	050725	000	001800	1.67	38.33	137.22	175.55
HVY1	42	5/23/2017	Francisca Alves	050725	000	001800	0.43	9.96	35.65	45.61
HVY1	42	5/24/2017	Francisca Alves	050725	000	001800	1.28	29.51	105.64	135.15
HVY1	42	5/24/2017	Francisca Alves	050725	000	001800	0.48	11.11	39.77	50.88

PROJECT COST REP	

PROJECT NUMBER: 5229

OUCTOMED.	LOCKLIEF	NAADTINI								
CUSTOMER:	LOCKHEEL									
PRODUCT/SERVICE:	TR 143A FII	RST ARTICLE								
HVY1	42	5/25/2017	Francisca Alves	050725	000	001800	1.21	27.90	99.88	127.78
							_	483.46	1,730.70	2,214.16
050725-000-001900										
WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
HVY1	43	5/26/2017	Anthony Perez	050725	000	001900	1.38	38.17	136.64	174.81
HVY1	43	5/31/2017	Anthony Perez	050725	000	001900	1.15	31.74	113.62	145.36
HVY1	43	6/1/2017	Anthony Perez	050725	000	001900	1.86	51.42	184.08	235.50
							_	121.33	434.34	555.67
050725-000-002300										
WCenter Dept	Emp Dept	Date Sequence	Employee Number	Job	Suffix	Seq	Hours	Labor	OverHead	Total
QUAL	47H	5/10/2017	Kathleen F. Kamppila	050725	000	002300	0.12	2.39	8.55	10.94
QUAL	47S	5/10/2017	George M Ranson	050725	000	002300	0.50	15.63	55.95	71.58
QUAL	47S	5/10/2017	George M Ranson	050725	000	002300	-0.50	-15.63	-55.95	-71.58
QUAL	47S	5/10/2017	George M Ranson	050725	000	002300	0.50	15.63	55.97	71.60
QUAL	47H	5/11/2017	Kathleen F. Kamppila	050725	000	002300	0.33	6.83	24.45	31.28
QUAL	47H	5/12/2017	Kathleen F. Kamppila	050725	000	002300	0.37	7.51	26.88	34.39
QUAL	47H	5/12/2017	Kathleen F. Kamppila	050725	000	002300	0.20	4.10	14.67	18.77
QUAL	47H	5/15/2017	Kathleen F. Kamppila	050725	000	002300	0.53	10.93	39.12	50.05
QUAL	47H	5/15/2017	Kathleen F. Kamppila	050725	000	002300	0.82	16.74	59.92	76.66
QUAL	47S	5/15/2017	George M Ranson	050725	000	002300	1.50	46.89	167.86	214.75
QUAL	47H	5/16/2017	Kathleen F. Kamppila	050725	000	002300	0.35	7.17	25.66	32.83
QUAL	47H	5/16/2017	Kathleen F. Kamppila	050725	000	002300	0.50	10.25	36.69	46.94
QUAL	47S	5/16/2017	George M Ranson	050725	000	002300	1.00	31.26	111.91	143.17
QUAL	47H	5/17/2017	Kathleen F. Kamppila	050725	000	002300	1.10	22.48	80.47	102.95
QUAL	47H	5/17/2017	Kathleen F. Kamppila	050725	000	002300	0.53	10.93	39.12	50.05
QUAL	47H	5/17/2017	Kathleen F. Kamppila	050725	000	002300	0.47	9.56	34.22	43.78
QUAL	47S	5/17/2017	George M Ranson	050725	000	002300	0.50	15.63	55.95	71.58
QUAL	47H	5/17/2017	Kathleen F. Kamppila	050725	000	002300	-0.47	-9.56	-34.22	-43.78
QUAL	47H	5/17/2017	Kathleen F. Kamppila	050725	000	002300	2.42	49.54	177.36	226.90
QUAL	47H	5/18/2017	Kathleen F. Kamppila	050725	000	002300	0.10	2.05	7.33	9.38
QUAL	47H	5/18/2017	Kathleen F. Kamppila	050725	000	002300	0.47	9.56	34.22	43.78
QUAL	47H	5/18/2017	Kathleen F. Kamppila	050725	000	002300	0.27	5.46	19.54	25.00
QUAL	47S	5/18/2017	George M Ranson	050725	000	002300	1.00	31.26	111.91	143.17
QUAL	47H	5/19/2017	Kathleen F. Kamppila	050725	000	002300	0.12	2.39	8.55	10.94
QUAL	47H	5/19/2017	Kathleen F. Kamppila	050725	000	002300	0.38	7.85	28.10	35.95
QUAL	47H	5/19/2017	Kathleen F. Kamppila	050725	000	002300	0.10	2.05	7.33	9.38

PROJECT NUMBER: 5229

CUSTOMER: LOCKHEED MARTIN

PRODUCT/SERVICE: TR 143A FIRST ARTICLE

Kathleen F. Kamppila Alex Perez George M Ranson George M Ranson	050725 050725 050725 050725 050725 050725	000 000 000 000 000	002300 002300 002300 002300 002300 002300	0.27 0.60 2.86 1.07 1.00 2.00	5.46 12.23 58.69 21.97 31.26 62.53	19.54 43.78 210.11 78.65 111.91 223.85 2,759.53	25.00 56.01 268.80 100.62 143.17 286.38 3,530.40
Kathleen F. Kamppila Alex Perez George M Ranson	050725 050725 050725 050725	000 000 000 000	002300 002300 002300 002300	0.27 0.60 2.86 1.07 1.00	5.46 12.23 58.69 21.97 31.26	19.54 43.78 210.11 78.65 111.91	56.01 268.80 100.62 143.17
Kathleen F. Kamppila Alex Perez	050725 050725 050725	000 000 000	002300 002300 002300	0.27 0.60 2.86 1.07	5.46 12.23 58.69 21.97	19.54 43.78 210.11 78.65	56.01 268.80 100.62
Kathleen F. Kamppila	050725 050725	000	002300 002300	0.27 0.60 2.86	5.46 12.23 58.69	19.54 43.78 210.11	56.01 268.80
	050725	000	002300	0.27 0.60	5.46 12.23	19.54 43.78	56.01
				0.27	5.46	19.54	
Kathleen F. Kamppila	050725	000	002300				25.00
Kathleen F. Kamppila					20.00	00	
Alex Perez	050725	000	002300	1.22	25.06	89.71	114.77
Kathleen F. Kamppila	050725	000	002300	0.15	3.07	10.99	14.06
Kathleen F. Kamppila	050725	000	002300	1.53	31.36	112.26	143.62
Kathleen F. Kamppila	050725	000	002300	1.43	29.38	105.18	134.56
Kathleen F. Kamppila	050725	000	002300	0.60	12.30	44.03	56.33
Kathleen F. Kamppila	050725	000	002300	1.73	35.46	126.94	162.40
Kathleen F. Kamppila	050725	000	002300	0.42	8.54	30.57	39.11
Kathleen F. Kamppila	050725	000	002300	0.37	7.51	26.88	34.39
Alex Perez	050725	000	002300	0.43	8.92	31.93	40.85
Kathleen F. Kamppila	050725	000	002300	0.08	1.70	6.08	7.78
George M Ranson	050725	000	002300	1.00	31.26	111.91	143.17
Kathleen F. Kamppila	050725	000	002300	0.60	12.23	43.78	56.01
George M Ranson	050725	000	002300	1.00	31.26	111.91	143.17
Kathleen F. Kamppila	050725	000	002300	0.30	6.15	22.01	28.16
George M Ranson	050725	000	002300	0.50	15.63	55.95	71.58
		Kathleen F. Kamppila 050725	Kathleen F. Kamppila 050725 000	Kathleen F. Kamppila 050725 000 002300	Kathleen F. Kamppila 050725 000 002300 0.30	Kathleen F. Kamppila 050725 000 002300 0.30 6.15	Kathleen F. Kamppila 050725 000 002300 0.30 6.15 22.01